[25- APR- 05 |

District 1 - Missoula |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

Page 1 of 64

MCMSR009

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: @ Cell Phone: S Email: ‘ jbenda@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(141)0 ACME CONCRETE PAVING, INC. 1100090 [ [E]  03/10/03 $ 8,541,627 200
LOOKOUT PASS - EAST PCCP REPLACMENT JOINT & CRACK [ ¢ 04/15/02 $[ 5983704 $ 406,690 29 $ 1,024,995
2703 141 000 02203 SEALING & BRIDGE REPAIR M TBD $ 8,948,317 229 % 817,018
185 County: MINERAL KM TBD $] 8,909,833 $ PENDING $ PENDING | 104% 80%  98% 9.2 %
Claim Status: COMPLETED M
CM 45(32) RIVERSIDE CONTRACTING, INC. [ ] 07/07/03 $ 191,487 60
PAVING - THOMPSON FALLS PLANT MIX PAVING OF THE STREET [ ] 09/08/03 $[ 185146 $ - 485 0o 3 15,319
4560 032 000 06303 S AND ALLEYS [ ]wm 083004 $ 191,002 60 17,298
KAILEY-DWANE 523-5802 181 County: SANDERS [ ] KM 04/19/05 $] 160,403 $ 0 0| 84% 113% 113% 10.8 %
Claim Status: NONE [ 1w
STPS 471-1(7)0 RIVERSIDE CONTRACTING, INC. S[ 00471 ] [E]  07/07/03 $ 963,674 60
THOMPSON FALLS - SOUTHWEST OVERLAY,SEAL & COVER [ 3¢ 09/08/03 $] 1043343 3 - 3595 0 $ 77,094
4859 007 000 06303 [ 9.9§ Ml 08/30/04 $ 960,079 60 90,057
181 County: SANDERS KM 04/19/05 $[  1035407% 1,035,167 93,165 | 100% 97% 113% 87 %
Claim Status: NONE [ 998 M
$] 1155161 [ 6Q
Contract Totals for: || 06303 | .
| 1228489] 8] - 4087 | q 3 92,413
Proj. Count: $[ 1151081 [ 69 $[ 107,358
$[ 1195810 $| 1,226,654 $| 108,484 | 97%[ 99%[ 113%[ 9 %
IM 90-1(138)5 BODELL CONSTRUCTION COMPANY 1700090 [ [E]  09/26/02 $ 2,940,415 150
DENA MORA REST AREA REST AREAS,SIT IMPROVEMENTS, LA [ 44 12/10/02 $] 358330771 $% 84,389 16 352,850
3206 138 000 14902 NDSCAPING & RELATED WORK [ OMm  10/19/04 $ 3,024,804 166 301,838
172 County: MINERAL [ 0K TBD $[ 3,066,741 $ 3,142,882 314,288 | 98% 96%  96% 9.8 %
Claim Status: NONE M
Project Mgr. Totals for :\ \ 182 \ ‘BENDA, JOHN \ . S| 12637208 | 419
[ 10,745,270 3 486,999 | 45 9 1,470,254
Proj. Count: [ 4 | Project Mgr. Total Length: M $[ 13124203 [ 45§ ¢ 1,226,211
KM $[ 13,172,386 $| 12,911,163 $| 1,447,767 | 1029%| 85%| 99%[ 9.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 25- APR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 2 of 64
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCN 7-1(101)47 CENTRAL ELECTRIC, INC. P] 00007 [[E]  12/20/04 $ 129,506 70
US 93 SIGNALS - HAMILTON (PHAS TRAFFIC SIGNALS,CURB/GUTTER/SI 01/19/05 $[ 148538 $ 0 0 $ 15,541
5595 101 000 02E04 DEWALK WORK [ 3mMm TBD $ 129,506 70 24,847
KELLER-STEVEN 444-7246 410 County: RAVALLI [ 80§ KM TBD $[ 99846 $ 0 0| 77% 160% N/A 24.9 %
Claim Status: NONE M
NH 7-1(95)47 MONTANA LINES, INC P 00007 [ [E]  04/11/02 $ 35,737 30
SIGNAL UPGRADE - HAMILTON SIGNAL UPGRADE,SIGNING & PAVEM 08/14/02 $[ 43610 0 0 $ 2,859
4268 095 000 04302 ENT MARKING Ml 09/05/02 $ 35,737 30 11,423
410 County: RAVALLI KM  11/15/04 $[ 335243 0 0| 94% 400%  63% 34.1%
Claim Status: NONE Mi
NH 7-1(96)67 MONTANA LINES, INC P 00007 [ [E]  04/11/02 $ 50,134 30
SIGNAL - NW OF STEVENSVILLE SIGNAL UPGRADE,SIGNING & PAVEM 08/14/02 8 52279%s 0 0 $ 4,011
4586 096 000 04302 ENT MARKING [ g M 090502 $ 50,134 30 17,693
410 County: RAVALLI [ gKM 11/15/04 $[ 51643 % 60,708 18239 | 85% 97%  63% 343 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 04302 ‘ sl sserd [
8 95889 | 9 0 | q 3 6,870
Proj. Count: 3| 85871 [ 30 9 29,116
$| 85,167 $| 96,445 $| 21,008 | 88%| 138%| 63%]| 34.2 %
STPS 269-1(28)1 RIVERSIDE CONTRACTING, INC. [M]  04/29/04 $ 1,086,722 75
TURN BAYS N OF HAMILTON GRADE,GGRAVEL,PLANT MIX SURFAC [ ] 06/21/04 $[ 9287243 36,000 0 $ 130,407
4466 028 000 05903 ING, TURN BAYS & WATER MAIN EXT [ Iwm TBD $ 1,122,722 B8 176,666
310 County: RAVALLI [ JkM  TBD $] 1,172,284 $ PENDING $ PENDING | 108% 135% 105% 15.1 %
Claim Status: NONE [ Im
NH-PLH 7-1(93)68 F SCHELLINGER CONST CO.,INC. P] 00007 [[E]  04/05/04 $ 10,836,413 210
N OF STEVENSVILLE WYE - FLOREN GRADING,GRAVEL SURFACING,PLANT 05/03/04 $[ 11,787,899 $ 604,430 20 $ 1,083,641
2016 093 000 08903 MIX BITUMINOUS SURFACING,ELEC M TBD $ 11,440,842 230 $ 1,296,896
130 County: RAVALLI KM TBD $] 9,199,367 $ 0 0| 8% 120%  59% 14.1%
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 531-1(6)5 HELENA SAND&GRAVEL DBA BLAHNIK S[ 00531 [ [E]  02/09/04 $ 215,231 0
MAIN STREET-HAMILTON COLD MILLING,OVERLAY,SEAL & CO 03/08/04 $ 313484 $ 64,050 10 21,523
4639 006 000 09104 VER,SIDEWALK & CURB Ml 08/13/04 $ 279,281 10 50,349
181 County: RAVALLI KM 01/04/05 $[ 341,964 $ 341,964 51,295 | 100% 98% N/A 14.7 %
Claim Status: NONE M
STPS 531-1(7)6 HELENA SAND&GRAVEL DBA BLAHNIK S[ 00531 ] [E]  02/09/04 $ 53,587 0
SIGNAL-MAIN STREET-HAMILTON TRAFFIC SIGNALS 03/08/04 $ 76399 $ 0 0 5,359
4750 007 000 09104 [ gwm  0813/04 $ 53,587 0 11,402
410 County: RAVALLI [ 0 KM 01/04/05 $[ 444563 0 0| 83% 213% NA 256 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 09104 ‘ . s___zeeetg [ 4
[ 389,881 ] $| 6405 | 14  § 26,882
Proj. Count: s 332868 [ 10 8| 61,751
$| 386,420 | 395,551 $| 56,654 | 98%| 109%| 30%| 16 %
SFCS 373-1(6)0 HELENA SAND&GRAVEL DBA BLAHNIK S[ 00373 ] [E]  02/07/05 $ 273,143 30
CORVALLIS - EAST & WEST PLANT MIX BITUMINOUS SURFACING [0 TBD $] 437,058 $ 0 0 32,777
4599 006 000 14105 OVERLAY,SEAL & COVER M TBD $ 273,143 30 s 1,890
SQUIRES-BILL 444-6228 181 County: RAVALLI KM TBD $ 2733s 0 0 1% 6% NA  69.2%
Claim Status: NONE Mi
NH 41(24) D.H. BLATTNER & SONS, INC. P[ 00007 [ [E]  07/13/01 $ 1,050,419 250
CAMP CREEK RESTORATION GR,GRVL,PL.MIX SURF,SEAL & COV 08/15/01 $[ 1,296,057 $ 0 0o 8 105,042
1285 024 000 14401 ER,PRESTRESSED CONCRETE BRIDGE Ml 11/18/03 $ 1,050,419 250 % 60,619
140 County: RAVALLI KM TBD $[ 1,018,507 $ 0 0| 97% 58% 114% 6 %
Claim Status: ACTIVE M
NH 7-1(58)9 F D.H. BLATTNER & SONS, INC. P] 00007 [[E]  07/13/01 $ 9,672,592 250
SULA N&S WETLAND MITIGATION,STREAM PROT 08/15/01 $[ 11,086193$ 1,182,821 37 8 967,259
1285 058 000 14401 ECTION Ml 11/18/03 $ 10,855,413 287 1,551,070
140 County: RAVALLI KM TBD $[ 11,257,58§ $ 11,324,075 1,580,307 | 99%  98% 99% 13.8 %
Claim Status: ACTIVE M
Contract Totals for : ‘ ‘ 14401 ‘ s_tores0f [ 250
$[ 12,382,250] $[ 1182821 [ 37  $[ 1,072,301
Proj. Count: $[ 11,005833 | 287  $[ 1,611,689
$[ 12,276,088 $| 12,374,494 $[ 1,685349 | 99%[ 96%| 99%]| 13.1 44

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :\ \ 185 \ ‘BENEDIK, TOM \ . S| 23408484 | 664
[ 26,170,238 3| 1,887,301 [ 67 9 2,368,419
e Project Mgr. Total Length: M $[ 25290784 [ 733 3,202,855
KM $[ 23,221,904 $| 25,192,274 $| 3,025,467 | 92%| 106%| 7% 13.8%
Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: | 751-2043 | Cell Phone: S Email: ‘ mcyr@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zlhlﬂ Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NHTSA 1-2(126)153 OMO CONSTRUCTION INC P 00001 [ [E]  08/30/04 $ 1,702,652 120
GUARDRAIL - WEST GLACIER - SE GUARDRAIL AND BRIDGE RAIL 153.3 10/12/04 $ 1974149 % - 2,300 0 $ 136,212
4278 126 000 02803 M TBD $ 1,700,351 120 % 59,330
310 County: FLATHEAD KM TBD $[ 445847 $ 0 0| 26% 44% 18% 13.3 %
Claim Status: NONE MI
CM 6714(5) SCHELLINGER CONST CO.,INC. U] 06714 [ [E] ~ 07/09/04 $ 146,867 20
CENTER STREET - KALISPELL COLD MILLING,PLANT MIX BIT.SUR [ 0 08/12/04 $ 149138 3 0 0o 3 17,624
5058 005 000 07604 FACING,SEAL & COVER,MINOR SIDE MI TBD $ 146,867 20 $ 27,630
181 County: FLATHEAD KM TBD 8] 114,996 $ 0 0| 78% 157% 110% 24 %
Claim Status: NONE M
CM 6715(2) SCHELLINGER CONST CO.,INC. UJ 06715 [ [E]  07/09/04 $ 196,273 20
2ND-MERIDIAN TO 3RD AVE E-KALI COLD MILLING,PLANT MIX BIT.SUR [ ¢ 08/12/04 $] 194,093 $ 0 0o 3 23,553
5059 002 000 07604 FACING,SEAL & COVER,MINOR SIDE M TBD $ 196,273 20 $ 27,040
181 County: FLATHEAD KM TBD 8] 162,971 % 0 0| 83% 115% 110% 16.6 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 07604 ‘ . 3| ssug | o
[ 343,230 | $] 0 | q 3 41,177
Proj. Count: s 343140 [ 20 8| 54,670
$| 277,967 $| 343,149 $| 41,177 [ 81%[ 133%[ 11q%[ 19.7 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[25- APR- 05 |

District 1 - Missoula |

[ VONTANA

DEPARTMVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

Page 5 of 64

MCMSR009

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S 00486 [ [E]  11/24/03 $ 985,315 60

COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1,231,676 $ 0 0 78,825

4284 006 000 07B03 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 120,690

SQUIRES-BILL 444-6228 181 County: FLATHEAD KM TBD $[ 976489 % 0 0| 99% 153% 95% 12.4 %
Claim Status: NONE M

NH 1-2(68)138 F SCHELLINGER CONST CO.,INC. P 00001 [ [E]  08/04/03 $ 2,966,207 90

COLUMBIA HEIGHTS - EAST GRADE,GRAVEL,PLANT MIX BITUMIN 138.3 09/23/03 $[ 3,800,017 $ - 8,708 0 296,621

1290 068 000 16303 OUS SURFACING,SEAL & COVER,PAR Ml 11/08/04 $ 2,957,499 90 381,489
130 County: FLATHEAD KM TBD $  2978134$ 3,000,198 379,960 | 99% 100%  97% 12.8 %
Claim Status: NONE 142.7 Ml

SMP 4599(03) LHC, INC. [ ] o7/1si02 $ 279,475 0

MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ 3¢ 08/26/02 $[ 348464 3 0 0 27,948

4973 003 000 18602 [ M  10/09/02 $ 279,475 0 0
999 County: LINCOLN& SANDEF|[ 0O KM  12/23/02 $[ 281,033 $ 0 0| 101% 0% N/A N/A
Claim Status: NONE [ gwm

SFCN-STPHS 1-2(105)142 SCHELLINGER CONST CO.,INC. P[ 00001 [ [E]  05/05/03 $ 2,003,838 90

HUNGRY HORSE - WEST GLACIER TRAFFIC SIGNAL,LIGHTING & SIGN 10/14/03 $] 2121346 % 40,538 2 180,345

4271 105 000 26403 ING Ml 10/22/04 $ 2,044,376 92 141,995

FOY-DENNIS 523-5824 180 County: FLATHEAD KM TBD $[ 2027429$ 2,041,305 122,478 | 99% 116% 929% 7 %
Claim Status: NONE MI

SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P 00065 | [E]  05/05/03 $ 59,215 90

WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ ¢ 10/14/03 $[ 62604% 0 0 5,329

4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 90 8,008

FOY-DENNIS 523-5824 181 County: FLATHEAD KM TBD $[ 54509 $ 0 0| 92% 150% 101% 14.7 %
Claim Status: NONE M

NH 1-2(125)143 SCHELLINGER CONST CO.,INC. P 00001 [ [E]  05/05/03 $ 80,143 90

SIGNAL-MAIN ST.-HUNGRY HORSE PLANT MIX OVERLAY,SEAL & COVER 10/14/03 $[ 64849 s 0 0 7,213

5044 125 000 26403 ,STRIPING & SIDWALKS [ gwm  10/22/04 $ 80,143 90 12,499
410 County: FLATHEAD [ dKM TBD $[ 81951% 103,244 18292 | 79% 68% 101% 153 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 25- APR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 6 of 64
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: S Email: ‘ mcyr@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 26403 s__2usied [ o
$[ 2,248,799 | $] 40538 | 2§ 192,887
Proj. Count: $[ 2183734 [ 93 $[ 162502
$[ 2,163,889 $| 2,203,764 $| 146,099 | 98%| 111%[ 99%| 7.5 U
Project Mgr. Totals for :‘ ‘ 193 ‘ ‘CYR, MARK ‘ . S| 8diosey | 38
[ 9,946,335 3 29,530 | 2 g 773,670
Proj. Count: [ 9 ] Project Mgr. Total Length: M $| 8449514 [ 382 9| 778,687
KM $[ 7,123,359 $| 8,514,544 $| 810,221 | 84%[ 96%| 73%[ 10.9%
Project Mgr.‘ 189 ‘ ‘HAM, DANIEL ‘ Work Phone: 295-4049 | Cell Phone: Email: ‘ dham@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zlhlﬂ Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-1(69)32 SCOTT CONSTRUCTION, INC. P] 00001 [[E] 10/13/04 $ 487,185 75
SIGNAL UPGRADE - LIBBY SIGNAL UPGRADE TBD $[ 602493 $ 0 0 73,078
4576 069 000 01904 [ 7™ TBD $ 487,185 75 18,106
410 County: LINCOLN KM TBD $(  4873s 0 0 1% 25% 1% 371.6%
Claim Status: NONE M
CM 6799(24) UNITED RENTALS HWY TECH INC [M]  09/02/03 $ 614,104 60
SIDEWALKS - KALISPELL CONSTRUCTION OF SIDEWALKS [ ] 10/06/03 ${ 607,774% - 7,532 0 92,116
4646 024 000 03803 [ ]wm 0572004 $ 606,572 60 37,365
THOLT-ROBERT 444-6256 620 County: FLATHEAD [ ]k™m 11/03/04 $[ 583654 $ 612,857 87,892 | 95% 43%  40% 6.4 %
Claim Status: NONE [ Im
STPP 56-1(3)0 JTL GROUP,INC.-DBA A-1 PAVING P] 00056 [[E]  02/20/02 $ 4,754,719 120
BULL LAKE - SOUTH WIDENING,PULVERIZING,PL MIX OV [ 9 04/01/02 $[ 4721654 $ 633,967 45 380,378
1397 003 000 09102 ERLAY,SIGNING & BRIDGE REPAIR Ml 08/12/03 $ 5,388,686 165 987,397
160 County: SANDERS KM 09/30/04 $] 5423258 $ 5,494,441 1,001,036 | 99% 99%  119% 18.2 %
Claim Status: COMPLETED M
: $] 5,856,004 | 25§
Project Mgr. Totals for :\ \ 189 \ ‘HAM, DANIEL ‘ 3
[ 5931923 § 626,435 | 45 3 545,572
PUEL ERE Project Mgr. Total Length: M $| 6,482,443 [ 300 $| 1,042,864
KM $[ 6,011,785 §| 6,594,483 $| 1,162,006 | 91%| 90%| 74%[ 17.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 25- APR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 7 of 64
| CONSTRUCTI ON' REPORT | MCVBR009

District 1 - Missoula |

‘Project Mgr.‘ 183 HHEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: S Email: ‘ thembree@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 41-1(16)32 FRONTIER-WEST, L.L.C. [M]  03/10/03 $ 1,777,055 150

BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON [ ] 04/07/03 $[ 2,110,269 $ 178,943 68 % 231,017

3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE [ ]wm  o08/24/04 $ 1,955,998 218§ 420,437
221 County: POWELL [ ]kM  TBD $] 2004933 $ 2385899 $ 450,471 | 84% 93%  72% 21 %
Claim Status: ACTIVE [ Im

BR 9020(21) FRONTIER-WEST, L.L.C. [M]  08/04/03 $ 213,026 90

MIDDLE FORK ROCK CR.-SW OF PHI NEW SINGLE SPAN,BLUB-T PRECAST [ ] 08/25/03 $[ 303,044 $ - 348 0o 3 25,563

4227 021 000 06603 BEAMS BRIDGE,APPROACH ROAD [ ]wm  10/05/04 $ 212,679 90 $ 56,138
221 County: GRANITE [ ]km TBD $[ 194429 $ PENDING $ PENDING 91% 220%  81% 28.9 %
Claim Status: NONE [ 1w

BH 0002(577) L M NEILSON & SONS, INC. [ ] 11/24/03 $ 272,101 60

D1 - SCOUR PROTECTION PLACEMENT OF CABLE-TIED BLOCK [ ] 09/13/04 $[ 382350 % 0 0 $ 32,663

4391 577 000 06903 MATTRESSES AROUND BRIDGE SUBST [ Im TBD $ 272,191 60 % 51,587
240 County: RAVALLI [ JkMm TBD $[ 151,869 $ 0 $ 0| 56% 158%  72% 34 %
Claim Status: NONE [ 1w

NH 7-1(98)49 F FRONTIER-WEST, L.L.C. P[ 00007 [ [E]  02/07/05 $ 4,395,688 200

BITTERROOT RIVER-NORTH OF HAMI  REIN.CONC.BRIDGE WITH PRESTRES 03/16/05 $] 5250480 $ 0 0o 3 439,569

2015 098 000 06C03 SED CONC.BEAM ON DRILLED SHAFT M TBD $ 4,395,688 200 % 28,551
130 County: RAVALLI KM TBD $[ 57448 s 0 $ 0 1% 6% N/A 49.7 %
Claim Status: NONE M

IM-BH 0002(748) ABHE & SVOBODA, INC. [ ] 04729004 $ 1329723 180

STATEWIDE STEEL BRIDGE REHABIL  STEEL BRIDGE REHABILITATION,BR [ ] 08/02/04 $[ 2,077,900 $ 0 0o 3 106,378

5219 748 000 15404 IDGE REHABILITATION [ Im TBD $ 1,329,723 180 $ 96,035
232 County: STATEWIDE [ Jkm TBD $ 602,057 % 0 $ 0| 45% 90% 64% 16 %
Claim Status: NONE [ Im

: $] 7,987,683 | 68Q
Project Mgr. Totals for:H 183 HHEMBREE, TAMI ‘

$[ 10,124,046 $| 178595 [ 6§ $| 835,190
e, et Project Mgr. Total Length: MI $| 8,166,279 | 748  §| 652,748
KM $[ 3,010,731 $| 8,596,527 $| 1,054,644 | 35%| 62%| 52%[ 21.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: 523-5863 | Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 5-2(99)37 FRONTIER-WEST, L.L.C. P] 00005 [ [E]  05/27/04 $ 1,221,802 75
TURN BAYS - NINEPIPE PLANT MIX BITUMINOUS SURFACING 08/16/04 $[ 1,283,803 $ 31,294 2 146,616
3598 099 000 04504 ,SEAL & COVER,SHEET PILE RETAI [ 7w TBD $ 1,253,096 77 218,857
310 County: LAKE KM TBD $] 1156346 $ 1,221,802 233,387 | 95% 94%  77% 18.9 %
Claim Status: NONE M
STPHS 0002(645) UNITED RENTALS HWY TECH INC [ ] ©5/27/04 $ 196,587 30
1998-D1-SLOPE FLAT & G'RAIL 1998-D1-SLOPE FLAT & GUARDRAIL [ ] 06/28/04 $[ 169559 $ 0 0 29,488
4424 645 000 05504 [ |wm  o0813/04 $ 196,587 30 32,076
310 County: LAKEMISSOULA [ KM  TBD $| 163575 $ 0 0| 83% 109%  60% 19.6 %
Claim Status: NONE [ 1w
STPS 212-2(14)11 SIERRA ROCK AND DIRT, INC. S[00212 [ [E]  08/02/04 $ 138,982 30
CULVERT - SW OF CHARLO CULVERT,GRADING,GRAVEL & PLANT 03/14/05 8 99237% 25,413 5 16,678
5357 014 000 05704 MIX SURFACING,SEAL & COVER [ gm TBD $ 164,395 35 12,244
141 County: LAKE [ dKM TBD $[ 74945% 0 0| 54% 73% NA  16.3 %
Claim Status: NONE M
CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN [ | 11/15/04 $ 2,888,911 120
BROOKS/SOUTH/RUSSELL INTERSECT GRADING,GRAVEL,PLANT MIX OVERL [ ] TBD $]  2885920% - 29,592 0 346,669
2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ Iwm TBD $ 2,859,319 120 62,760
510 County: MISSOULA [ ]Kkm TBD $[ 341237 s 0 0| 12% 18% N/A 18.4 %
Claim Status: NONE [ Im
STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P[ 00007 | [E]  11/15/04 $ 968,997 120
BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY [ 90.96 TBD $[ 928889 $ 0 0 116,280
4783 039 000 06704 ,SEAL & COVER M TBD $ 968,997 120 7,402
180 County: MISSOULA KM TBD 8  23719s 0 0 2% 6% N/A 31.2 %
Claim Status: NONE M
$[  3857,904 | 12q
Contract Totals for : ‘ ‘ 06704 ‘ .
| 3814,805] %] - 29592 | q g 462,949
Proj. Count: $[ 382831 [ 120 70,162
$| 364,956 $| 3,857,908 $| 462,949 9%[  15%)| g%[ 19.2 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[25- APR- 05 | [ VONTANA

DEPARTMVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

District 1 - Missoula |

Page 9 of 64

MCMSR009

‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 8116(6) MT MAT'LS, INC.(DBA)LS JENSEN uJ 08116 [ [E]  07/09/04 $ 145,063 80
MOUNT AVE-RUSSELL TO HILL-MSLA  MILLING,PLANT MIX OVERLAY,SEAL 08/16/04 $[ 167567 $ 0 0 $ 13,056
5061 006 000 10604 & COVER M TBD $ 145,063 80 20,682
181 County: MISSOULA KM TBD $[ 94107 % 0 0| 65% 158% N/A 22 %
Claim Status: NONE ]
SFCU 8112(2) MT MAT'LS, INC.(DBA)LS JENSEN [M] 07/09/04 $ 79,496 80
EAST MISSOULA HWY - MISSOULA PLANT MIX OVERLAY,SEAL & COVER [ ] 08/16/04 $[ 86128 $ 0 0 $ 7,155
5427 002 000 10604 [ Im TBD $ 79,496 80 2,986
STACK-SHANE 523-5830 181 County: MISSOULA [ Jkm TBD $[ 2293 0 0| 29% 42% NIA 13 %
Claim Status: NONE [ 1w
SFCU 8117(5) MT MAT'LS, INC.(DBA)LS JENSEN U[ 08117 | [E]  07/09/04 $ 326,305 80
HIGGINS AVE - MISSOULA MILLING,PLANT MIX BIT.SURFACIN [ 3¢ 08/16/04 $ 355807 % 0 0 $ 29,367
5426 005 000 10604 G,SEAL & COVER M TBD $ 326,305 80 64,575
STACK-SHANE 523-5830 180 County: MISSOULA KM TBD $[ 275464 % 0 0| 84% 220% NA  23.4%
Claim Status: NONE M
CM 8121(2) MT MAT'LS, INC.(DBA)LS JENSEN U[ 08121 [ [E]  07/09/04 $ 164,525 80
ARTHUR AVE-SOUTH TO S 6TH-MSLA  MILLING,PLANT MIX OVERLAY,SEAL [ ¢ 08/16/04 $[ 200,990 $ 0 0o $ 14,807
5063 002 000 10604 & COVER M TBD $ 164,525 80 18,303
181 County: MISSOULA KM TBD $[ 92560 $ 0 0| 56% 124% N/A 19.8 %
Claim Status: NONE MI
Contract Totals for : ‘ ‘ 10604 ‘ . s__7ssd &
[ 810,487 ] §| 9 | q 64,385
Proj. Count: [ 4 ] $ 715389 [ 89 $[ 106546
$| 485,065 $| 715,389 $| 64,389 | 68%| 165%) qu[ 22 %
IM -STPHS90-3(94)135 JIM GILMAN EXCAVATING INC. 1100090 [ [E]  03/08/04 $ 828,102 45
BEARMOUTH - E & W PAVING JOINTS,RESURFACEING,SEA 04/15/04 $  79422%% - 26,900 0o 57,967
4689 094 000 11204 L & COVER,CONCRETE MEDIAN RAIL Ml 09/08/04 $ 801,202 45 94,026
183 County: GRANITE KM 04/07/05 $ 769,585 % 0 0| 93% 162% 87% 12.2 %
Claim Status: NONE ]
Project Mgr. Totals for :\ \ 184 \ ‘MAART, WILLIAM W \ s oceserrq [ 38
$[ 6,972,117 $| 215 | 7 9 778,083
RIS (U Project Mgr. Total Length: M $| 6,958,985 [ 387 9 533,911
KM $[ 3,014,473 $| 6,958,770 $| 864,854 | 43%[ 62% 30%[ 17.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: 751-2046 | Cell Phone: S Email: ‘ jmitchell@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(124)56 RIVERSIDE CONTRACTING, INC. [E]  04/07/05 $ 10,889,187 220
MINESINGER TRAIL - MT 35 GRADE,GRAVEL,PLANT MIX BIT.SUR [ ] 04/19/05 $[ 10,337,729 $ 0 0 $ 1,088,919
1744 124 000 01105 FACING,SEAL & COVER,LIGHTING,| [ 1w TBD $ 10,889,187 220 $ 25,555
130 County: LAKE [ ]xM TBD sf  0s 0 0| 0% 2% NA N/A
Claim Status: NONE [ Im
STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. P[ 00052 [[E] 12/13/04 $ 15,182,258 30
POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ 9 02/02/05 $[ 14,219,828 $ 86,128 0 $ 1,518,226
4036 020 000 04C04 NG,LIGHTING,SIGNALS,DRAINAGE, M TBD $ 15,268,386 30 $ 412,565
140 County: LAKE KM  TBD $| 3675297 $ 0 0| 24% 27% NA  112%
Claim Status: NONE Mi
STPHS 0002(646) MONTANA LINES, INC [ ] 03/10/03 $ 51,569 30
1998 - D1 - ELECTRICAL SIGNING,ELECTRICAL & RUMBLE ST [ ] 06/26/03 $[ 41788 0 0 $ 5,157
4427 646 000 05203 RIPS [ ]wm  0916/03 $ 51,569 30 $ 13,593
410 County: FLATHEAD [ ]KM 10/28/04 $[ 53443s 56,217 12,930 | 95% 105%  57% 25.4 %
Claim Status: NONE [ 1w
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P 00005 [ [E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $[ 13,704,857 $ 490,420 0 $ 1147545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE Mi TBD $ 14,834,728 0 $ 1549894
130 County: FLATHEAD KM TBD $[ 14,446,699 $ 11,051,090 1,643,899 | 131% 94% NI/A 10.7 %
Claim Status: NONE M
Project Mgr. Totals for :\ \ 186 \ ‘MITCHELL, JAMES D. \ . S| dod67.324 | 284
[ 38,304,197 3 576,548 | q g 3,759,847
Proj. Count: [ 4] Project Mgr. Total Length: M [ 41043870 280 S[ 2,001,601
KM $[ 18,175,433 $| 37,178,753 $| 4,263,974 | 49%| 47%] g% 11%
Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON' REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-STPP 0002(454) JTL GROUP, INC. - KALISPELL P[ 00082 [ [E]  10/06/03 $ 1634913 100
1994 - SAFETY IMPROVEMENTS - S PULVERIZE WIDENING,OVERLAY & R 11/10/03 $[ 2,103,860 $ 264,119 1 3 130,793
3111 454 000 01700 ECONSTRUCTION [ 49§ mi TBD $ 1,899,032 11 $ 304,599
310 County: FLATHEAD [ 8KM  TBD $[  1725079% 1,834,119 309,583 | 94% 98% 114% 17.7 %
Claim Status: NONE M
SFCP-STPHS 82-1(3)1 JTL GROUP, INC. - KALISPELL P[ 00082 | [E]  10/06/03 $ 700,812 100
SOMERS EAST OVERLAY,WIDENING,SEAL & COVER 11/10/03 $] 852395 % 196,275 8 % 56,065
3862 003 000 01700 M TBD $ 897,087 108 $ 153,278
SQUIRES-BILL 444-6228 160 County: FLATHEAD KM TBD $] 1,192,138 $ 0 0| 170% 273%  117% 12.9 %
Claim Status: NONE [ 686 M
$[ 2335729 | 10Q
Contract Totals for: || 01700 | 3
[ 2,956,255 ] $| 460394 | 19 3 186,858
Proj. Count: $[ 2796119 [ 119 s[ 457,877
$[ 2917217 $[ 2,534,931 $| 365,648 | 115%| 125% 106%| 15.7 %
STPHS 5-3(84)99 MONTANA LINES, INC P[ 00005 | [E]  03/08/04 $ 32,948 30
2000-D1-ELECTRICAL 2000-D1-ELECTRICAL(STREET LIGH 05/10/04 $[ 33521% 0 0 $ 2,636
4705 084 000 04204 TING) [ 8 M  1018/04 $ 32,948 30 % 8,814
410 County: FLATHEAD KM TBD $[ 34231s 34,982 $ 9795| 98% 90%  70% 25.7 %
Claim Status: NONE Mi
SFCS 352-1(6)0 SCHELLINGER CONST CO.,INC. S[ 00352 [E]  02/07/05 $ 808,243 40
DAYTON - LAKE MARY RONAN OVERLAY,SEAL & COVER [ o TBD $[ 801263 $ 0 0o s 88,907
5088 006 000 08105 Mi TBD $ 808,243 0 % 4,373
160 County: LAKE KM TBD $( 8083s$ 0 0 1% 5% N/A 54.1 %
Claim Status: NONE M
NH 1-1(73)49 SCHELLINGER CONST CO.,INC. [M] 07/23/04 $ 798,775 120
SWAMP CR - EAST (TEST BERMS) CONSTRUCT TEST BEAMS,INSTALL M [ ] 08/09/04 $ 914781 % 145,576 29 % 79,877
1027 073 000 08704 ONITORING EQUIPMENT,MONITOR SE [ ]wm  1y3004 $ 944,351 149  $ 293,178
650 County: LINCOLN [ ]km  TBD $] 937,068 $ 954,431 286,329 | 98% 102% N/A  31.3 %
Claim Status: NONE [ Im
- $] 3,975,601 [ 29q
Project Mgr. Totals for :\ \ 191 \ ‘ROBERTS, JAMES \ 3
[ 4,705,828 3 605979 | 48 | 358,274
RIS (U Project Mgr. Total Length: M $| 4581661 [ 33§ § 764,247
KM $[ 3,896,601 $| 4,332,587 $| 750,679 | 90%[ 102%|  43%[ 19.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 12 of 64

| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-2040 | Cell Phone: S Email: ‘ dsackett@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 12004(2) SCHELLINGER CONST CO.,INC. X[ 15922 [ [E]  04/29/04 $ 11,402 30
KARROW-2ND TO 7TH -WHITEFISH SEAL & COVER [ O TBD $[ 10060 $ - 11,043 0o s 1,140
5057 002 000 04404 M TBD $ 359 30 $ 573
181 County: FLATHEAD KM TBD $f 107s% 0 0 1% 50%  73% 535.5%
Claim Status: NONE M
CM 12003(2) SCHELLINGER CONST CO.,INC. X[ 15933 [[E]  04/29/04 $ 94,734 30
7TH-KARROW TO BAKER - WHITEFIS OVERLAY,SEAL & COVER [ ¢ TBD $( 101759 $ - 91,748 0 $ 9,473
5056 002 000 04404 [ §Mm TBD $ 2,986 30 $ 2,865
181 County: FLATHEAD KM  TBD $ 9568 0 0| 1% 30%  73% 299.7%
Claim Status: NONE [ 3wm
Contract Totals for: || 04404 | . s__1o6iq [
[ 111817 ] §] 102,791 | q 3 10,613
Proj. Count: 3 3345 | 30 9| 3,438
$| 1,063 3| 106,136 $| 10,613 1%[ 32%[ 73%[323.4%
BR 83-2(11)59 FRONTIER-WEST, L.L.C. P[ 00083 J[[E]  12/29/03 $ 719,431 100
GOAT CREEK-20 KM S SWAN LAKE CONCRETE PRESTRESSED GIRDER ST 02/19/04 $[ 721,493 s 0 0 $ 107,915
4226 011 000 04B03 RUCTURE,GRADING,GRAVEL SURFACI [ gm TBD $ 719,431 100 $ 160,824
221 County: LAKE [ OKM TBD $ 670,769 $ 719,431 179,858 | 93% 89%  88% 24 %
Claim Status: NONE M
; $] 825567 | 130
Project Mgr. Totals for :\ \ 190 \ ‘SACKETT, DEAN \ .
\ 833,309 $| - 102,791 | q 3 118,524
e Project Mgr. Total Length: M $| 722,776 | 130  §| 164,262
KM $| 671,828 | 825,567 $| 190,471 | 81%[ 86%[ 85%[ 24.5%
Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: @ Cell Phone: S Email: ‘ ssullivan@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 181 HSULLIVAN, SHEILA ‘Work Phone: | 523-5877 | Cell Phone: S Email: \ ssullivan@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(119)19 FRONTIER-WEST, L.L.C. P[ 00005 | [E]  10/13/04 $ 7,425,190 0
NO OF ARLEE - VIC WHITE COYOTE GRDNG,GRAVL,PLANT MIX SURFACIN 11/15/04 $[ 7,935,709 $ 25,495 0 $ 891,023
1744 119 000 02904 G,DRAINAGE,WETLAND RESTOR,RET M TBD $ 7,450,684 0 $ 358,302
140 County: LAKE KM  TBD $| 2,354,363 $ 0 0| 32% 40% NA  152%
Claim Status: NONE M
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1700090 | [M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $[ 2973320$ - 33235 0 $ 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 195,359
170 County: MISSOULA KM  08/06/03 $ 2187913 % 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: NONE Mi
IM 90-3(73)150 JIM GILMAN EXCAVATING INC. [ ] 04/07/03 $ 10,940,052 0
DRUMMOND - EAST AND WEST HOT RECYCLE,PLANT MIX OVERLAY, [ ] 04/25/03 $[ 10,463,453 $ 135,702 13 $ 1,312,806
1422 073 000 14303 SEAL & COVER & BRIDGE REHAB [ ]wm  10/08/04 $ 11,075,753 13 $ 990,582
180 County: GRANITE,POWELL [ |KM  TBD $[ 11,911,260 $ PENDING $ PENDING | 109% 75% N/A 8.3 %
Claim Status: COMPLETED [ Im
Project Mgr. Totals for : \ \ 181 \ ‘SULLIVAN, SHEILA \ S| 20691923 [ o
$[ 21,372,483 $| 127963 [ 13 ¢ 2,389,963
e, Bt Project Mgr. Total Length: M $[ 20819883 [ 103 ¢ 1,544,243
KM $| 16,453,535 $| 20,553,155 $| 2,400,455 | 80%| 64%| 178%[ 9.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o - M Estimate Chng. Ord. Contract Prog. CE
District Total Length: Cont Total Amt Chng. Ord. CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[  131,223,63§ [ 3,56
$[ 135,105,743 3| 4,416,764 [ 295 $[ 13,397,808
$[ 135,640,397 [ 3,859 $[  11,911,62§
$[ 94,752,034 $[ 131,657,823 $[ 15970538 | 72%|[ 75%[ 63%| 12.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON' REPORT

Page 15 of 64

MCMSR009

‘Project Mgr.‘ 216 HARVISH,MIKE

‘ Work Phone: 563-7261 | Cell Phone: | 490-0825 Email: ‘

marvish@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 0204(4) HOLLOW CONTRACTING U] 00204 [ [E] 11/15/04 $ 378,878 45
4TH-HICKORY TO RR XING-ANACOND  COLD MILLING,PMS OVERLAY,SEAL 764 04/11/05 $[ 455777 % 0 0o 3 37,888
5093 004 000 01B04 & COVER,SIDEWALK,CURB & GUTTER 478 MI TBD $ 378,878 45 722
180 County: DEER LODGE 768 KM TBD 8 3793 0 0 1% 2% NA 19.1 %
Claim Status: NONE M
BR 9001(47) EDWARD T COPPS CONST. X[ 01095 [ [E]  02/07/05 $ 402,789 75
BIG HOLE R-3 KM SW OF JACKSON BRIDGE REPLACMENT & APPROACH W 04/06/05 $ 489,988 $ 1,086 0 60,418
4539 047 000 06105 ORK [ gm TBD $ 403,875 75 11,001
221 County: BEAVERHEAD [ JKM TBD $[  4029% 0 0| 1% 18% NA 273 %
Claim Status: NONE Mi
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] 05/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER [ ] 06/11/02 $] 6276618 $ 130,888 0 453,794
3611 046 000 09402 [ ]wm 082503 $ 5,803,309 120 432,490
180 County: DEERLODGE,SILVE[ ] KM  12/30/03 8] 5888740% 6,006,731 480,539 | 98% 90% 111% 7.3 %
Claim Status: NONE [ 1w
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [ [E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 $[ 380575 % - 3176 0 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 19,773
183 County: DEER LODGE KM 12/30/03 $[ 318,633 $ 324,300 35673 | 98% 55% 111% 6.2 %
Claim Status: NONE M
Contract Totals for: || 09402 | . s__sseneer [ 12
[ 6,657,193 | $| 127,712 | q 478,534
Proj. Count: $[ 6109409 [ 129 $[ 452263
$[ 6,207,373 $| 6,331,031 $| 516,213 | 98%[ 88%| 111%| 7.3 %
STPP 46-6(3)58 A.M. WELLES, INC. [ ] o07/07/03 $ 3,590,287 140
DICKIE BRIDGE - WISE RIVER GRADE,GRAVEL,& PLANT MIX SURFA [ ] 08/14/03 $[ 4,062,929 $ 342,993 11 359,029
2137 003 000 15303 CING [ 1w TBD $ 3,933,280 151 618,184
140 County: SILVERBOW,BEAVE|[ | KM  TBD $]  3899,219$ 3,968,909 505,336 | 98% 104%  90% 15.9 %
Claim Status: NONE [ Im
Project Mgr. Totals for :\ \ 216 \ }ARVISH,MIKE \ S__f035865] | 38
$[ 11,665,887 $| 471,791 | 11 3 935,871
RIS (U Project Mgr. Total Length: M $[ 10825443 [ 391 | 1,082,179
KM $[ 10,114,411 $| 11,081,607 $| 1,209,854 | 9l%| 89%| 69%[ 10.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 213 \ ‘CLARY,DAN

‘ Work Phone: 225-4295 | Cell Phone: | 490-6016 Email: ‘

dclary@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 15-3(58)176 RIVERSIDE CONTRACTING, INC. | | 09/02/03 $ 7,529,803 120

JEFFERSON CITY - HELENA PLANT MIX BITUMINOUS SURFACING [ ] 10/17/03 $[ 7,647,860 $ 658,455 26 $ 602,384

3609 058 000 01803 ,SEAL & COVER,BRIDGE REPAIR [ ]wm  10/08/04 $ 8,188,258 146 $ 772,677
160 County: JEFFERSON [ ] KM 04/14/05 $] 8,713,610 $ PENDING $ PENDING | 116% 128%  80% 8.9 %
Claim Status: NONE [ Im

Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: 556-4724 | Cell Phone: Email: mcollingwood @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 11-1(42)0 JTL GROUP, INC.-BELGRADE P[ 00011 | [M]  06/02/03 $ 353,989 40

SCOTT STREET - GARDINER PLANT BITUMINOUS SURFACING,SEA [ 0 09/02/03 $[ 341779 $ 0 0 35,399

4300 042 000 01503 L & COVER Ml 10/15/04 $ 353,989 40 56,677
180 County: PARK KM TBD $[ 354167 % 381,299 57,195 | 93% 99% 90% 16 %
Claim Status: COMPLETED ]

STPP 60-1(15)12 HELENA SAND&GRAVEL DBA BLAHNIK P[ 00060 [[E]  08/30/04 $ 178,997 45

CULVERT-NO OF WHITE SULPHUR SP  REINFORCED BOX CULVERT AND APP 10/06/04 $[ 227,000 $ 20,000 0 26,850

5113 015 000 02804 ROACHES [ gm TBD $ 198,997 45 64,750
141 County: MEAGHER [ dkM TBD $[ 156,991 $ 212,991 78,807 | 74% 82%  53% 41.2%
Claim Status: NONE M

BR 86-1(25)3 SLETTEN CONSTRUCTION CO P[ 00086 [ [E]  12/13/04 $ 865,079 90

BRIDGER CREEK - 3 KM NE OF BOZ GRADE,GRAVEL,PLANT MIX SURFACI 02/07/05 $[ 726,037 % 0 0 103,809

4230 025 000 03304 NG,CONCRETE SLAB STRUCTURE [ gm TBD $ 865,079 90 63,998
221 County: GALLATIN [ dKM TBD $] 149,758 $ 0 0| 17% 62% NA 427 %
Claim Status: NONE M

CM-STPU 7403(6) MONTANA LINES, INC [ ] 11/15/04 $ 126,408 30

5TH & PARK - LIVINGSTON TRAFFIC SIGNAL UPGRADE,SIDEWAL [ ] TBD $] 143,521 $ - 228 0 18,961

4491 006 000 03804 K,CURB & STRIPPING [ Iwm TBD $ 126,180 30 3,574

NORDHAGEN-BLAIR 444-9128 410 County: PARK [ ]Kkm TBD $(  1264s 0 0 1% 19% N/A 282.8%
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: @ Cell Phone: Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

CM 7410(2) JTL GROUP, INC.-BELGRADE UJ 07410 [ [E]  11/15/04 $ 402,319 60

GEYSER-PARK TO F ST-LIVINGSTON OVERLAY,SEAL & COVER [ ¢ 03/21/05 $[ 338043 % 0 0 % 48,278

5097 002 000 04704 M TBD $ 402,319 60 $ 4,616
180 County: PARK KM  TBD [ 4023s 0 0| 1% 10% NA  1147%
Claim Status: NONE M

NH 11-1(37)31 RIVERSIDE CONTRACTING, INC. P] 00011 | [E]  09/06/02 $ 1,199,336 60

TURNBAY - EMIGRANT GRADING,PLANT MIX BITUMINOUS 10/16/02 $[ 1114683 $ 13,533 2 $ 119,934

4011 037 000 06702 SURFACING,SEAL & COVER Ml 08/09/04 $ 1,212,870 62 $ 196,161
310 County: PARK 919 KM TBD $] 1219683 $ 1,219,684 207,346 | 100% 95%  95% 16.1 %
Claim Status: NONE Mi

SFCS 294-1(6)0 RIVERSIDE CONTRACTING, INC. S[ 00294 [ [E]  02/09/04 $ 1775892 60

JCT US 89-MARTINSDALE MILLING,PLANT MIX SURFACING OV [0 03/10/04 $] 1840821 % 80,323 0 $ 142,071

4317 006 000 08104 ERLAY,SEAL & COVER Ml 09/09/04 $ 1,856,215 60 $ 238,729

DAVIES-JIM 444-6227 181 County: MEAGHER KM TBD $] 1,860,911 % 0 0| 105% 168%  92% 12.8 %
Claim Status: NONE Mi

IM 90-7(85)340 RIVERSIDE CONTRACTING, INC. 1700090 [ [E]  05/05/03 $ 4,083,989 90

1 KM EAST OF JCT US 89 - EAST COLD MILL,PLANT MIX OVERLAY,SE 340.3 06/16/03 $] 41414493 68,149 6 $ 326,719

4863 085 000 08403 AL & COVER Ml 09/06/04 $ 4,152,138 % 3% 358,427
180 County: PARK KM TBD $[ 3,950,248 $ 0 0| 97% 110% 103% 9.1 %
Claim Status: COMPLETED 354 MI

BR 13-2(2)83 MORGEN & OSWOOD CONST. CO.,INC [ ] 11/16/99 $ 1848513 150

JEFFERSON RIVER - 20.4KM SW OF GR,AGG & PL.MIX SURF,PRESTRESS [ ] 12/21/99 $[ 2712518 $ 78,134 6 $ 277,277

3079 002 000 08B99 ED CONCRETE BEAM BRIDGE [ Iwm 101201 $ 1,926,647 156 235,607
221 County: JEFFERSON,GALLA|[ ] KM  TBD $ 1,890,280 $  1,948915 253,359 | 97% 93% 115% 12.5 %
Claim Status: NONE [ Im

STPS 259-1(5)0 RIVERSIDE CONTRACTING, INC. S[ 00259 [ [E]  04/05/04 $ 85,581 45

NEWLAN CREEK ROAD GUARDRAIL & SEAL & COVER [ ¢ 07/19/04 $[ 87,2433 - 595 0o s 8,558

5119 005 000 09304 Ml 09/10/04 $ 84,987 45 8 16,008
183 County: MEAGHER KM TBD $[ 82576% 85,581 $ 17,972 | 96% 89%  44% 19.4 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘ Work Phone: 556-4724 | Cell Phone: | 531-3337 Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 360-1(4)0 RIVERSIDE CONTRACTING, INC. S[ 00360 | [E]  04/05/04 $ 231,468 45
WHITE SULPHUR SPRINGS-NW SEAL & COVER [ ¢ 07/19/04 $[  229474$ - 1,390 0o 3 34,720
5122 004 000 09304 Ml 09/10/04 $ 230,078 45 3 32,673
183 County: MEAGHER KM TBD $[ 233511$ PENDING $ PENDING | 101% 94%  44% 14 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 09304 ‘ 3 R —
| 316716 | $[ - 1,985 | q g 43,278
Proj. Count: s 315068 [ 49 48,681
$| 316,087 $| 317,049 $| 52,692 | 100%| 92%| 44%| 15.4 ¥
- $[ 11151571 | 67q
Project Mgr. Totals for :|| 221 ||COLLINGWOOD, MATT | ]
[ 11,902,571 3 257,926 [ 14 ] 1,142,57§
Proj. Count: Project Mgr. Total Length: M [ 11400499 [ 684 S| 1271220
KM $[ 9,903,413 $| 11,333,625 $| 1,289,237 | 87%| 99%| 69%[ 12.8%
Project Mgr.‘ 215 ‘ ‘FELLOWS,TIM ‘ Work Phone: 495-1506 | Cell Phone: Email: ‘ tfellows @state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 15-4(85)193 F MARONICK CONST. LLC 1] 00015 | [E]  05/11/01 $ 3,153,678 180
CEDAR STREET INTERCHANGE-HELEN GRADE,AGG SURF,PL.MIX SURF.,SE 06/26/01 $[ 3,648,604 $ 279,171 14 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL [ oM 08/04/03 $ 3,432,849 194 570,816
221 County: LEWIS & CLARK [ QKM 0927/04 $]  3420634$ 3,441,130 543,661 | 99% 105% 105% 16.7 %
Claim Status: NONE ]
STPU 5807(8) MARONICK CONST. LLC U] 05807 [ [E]  10/11/01 $ 3,995,495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $[ 4,280,189 $ 603,913 41 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, Ml 10/01/04 $ 4,599,407 161 867,228
130 County: LEWIS & CLARK KM TBD $] 4956983 $ 4,952,513 929,608 | 100% 93% 111% 17.5 %
Claim Status: COMPLETED M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 \ ‘FELLOWS,TIM

‘ Work Phone: 495-1506 | Cell Phone: | 490-0425 Email: ‘

tfellows@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 8-2(47)43 MARONICK CONST. LLC P] 00008 [ [E]  10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $[ 2,094,289 $ 286,664 4 3 184,810
3398 047 000 12401 D UNDERPASS WATER,SEWER,SIGNAL [ 3 M  10/01/04 $ 2,134,765 124 $ 342,387
140 County: LEWIS & CLARK KM  TBD $] 2217613 % 1,933,667 $ 387,320 | 115% 88% 144% 15.4 %
Claim Status: COMPLETED ]
Contract Totals for : || 12401 | 3 S|_Ssaaseq [ 129
[ 6,374,477 ] 3 890577 | 4§  §| 584,359
Proj. Count: $[ 6734174 [ 16§  $[ 1,209,619
$[ 7174597 $| 6,886,180 $[ 1,316,928 | 104%[ 92%| 108%]| 16.9 %4
- $] 8,997,274 [ 30Q
Project Mgr. Totals for :\ \ 215 \ ‘FELLOWS,TIM \ .
[ 10,023,081 $ 1,169,748 | 59 9 899,727
U CELILE Project Mgr. Total Length: MI $| 10,167,021 | 359 3 1,780,43]
KM $[ 10,595,231 $| 10,327,314 $| 1,860,589 | 103%| 96%| 107%[ 16.8%

Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘ Work Phone: 683-4434

Cell Phone: | 490-2505 Email: ‘

dhancock@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 89-1(8)2 HELENA SAND&GRAVEL DBA BLAHNIK P[ 00089 | [E]  03/08/04 $ 2585835 0
DILLON - NO. MONTANA ST. GRADING,GRAVEL,PLANT MIX SURFA 04/08/04 $[ 3165519 $ 180,150 0 387,875
1809 008 000 07C03 CING,SIDEWALK,CURB & GUTTER,WA M TBD $ 2,765,985 0 437,304
140 County: BEAVERHEAD KM TBD $]  20983657% 2,729,314 483,048 | 109% 91% N/A 14.7 %
Claim Status: NONE ]
STPP-STPE 49-1(16)0 HELENA SAND&GRAVEL DBA BLAHNIK P[ 00049 [[E]  03/08/04 $ 2,867,450 0
DILLON - NE GRADE,GRAVEL,PLANT MIX SURFACI [ 9 04/08/04 $[ 3422469 $ 622,603 0 430,118
1811 016 000 07C03 NG,SIDEWALK,CURB & GUTTER,WATE M TBD $ 3,490,053 0 388,013
140 County: BEAVERHEAD KM TBD $]  3518141$ 3,105,651 456,656 | 113% 85% N/A 11 %
Claim Status: NONE M
$[ 5453285 | q
Contract Totals for : ‘ ‘ 07C03 ‘ s
[ 6,587,980 ] $| 802,753 | q 3 817,993
Proj. Count: $[ 625603 [ J s 825317
$[ 6,501,798 $| 5,834,965 $| 939,704 | 111%| 88%)| 0%| 12.7 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘ Work Phone: 683-4434 | Cell Phone: | 490-2505 Email: ‘

dhancock@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 324-1(2)21 JIM GILMAN EXCAVATING INC. S[ 00324 [ [E] 11/15/04 $ 640,393 175
15KM WEST OF GRANT - WEST PLANT MIX OVERLAY,SEAL & COVER 01/22/05 $[ 679523 $ 0 0 64,039
4318 002 000 11404 Mi TBD $ 640,393 175 $ 2,319
TRIBELHORN-LESLY 444-6242 183 County: BEAVERHEAD KM TBD $ 70553 % 0 $ 0| 11% 4% N/A 3.3 %
Claim Status: NONE ]
STPS 324-1(4)13 JIM GILMAN EXCAVATING INC. [M]  11/15/04 $ 5742102 175
GRANT - WEST GRADING,GRAVEL,PLANT MIX SURFA [ ] 01/22/05 $[ 6248874 $ - 3,606 0 574,210
4476 004 000 11404 CING,SEAL & COVER [ Im TBD $ 5,738,496 175 $ 204,058
140 County: BEAVERHEAD [ ]km TBD $] 1,200,944 $ 0 $ 0| 21% 36% N/A 17 %
Claim Status: NONE [ 1w
$[ 6382499 | 17§
Contract Totals for : ‘ ‘ 11404 ‘ s
| 6928397]8] - 3,606 | q 3 638,249
Proj. Count: $[ 6378889 [ 179  $[ 206,377
$[ 1271497 $| 6,382,495 $| 638,249 | 20%| 32%)| 0%]| 16.2 %
: $] 11835784 | 17§
Project Mgr. Totals for :\ \ 212 \ ‘HANCOCK,DALE \ ]
[ 13516,377 $| 799,147 | q 9 1,456,243
PUEL ERE Project Mgr. Total Length: M $[ 12,634,927 [ 17§ 9 1,031,694
KM $[ 7,773,295 $| 12,217,460 $| 1,577,953 | 64%[ 65%] g% [ 13.3%
Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: 494-9643 | Cell Phone: Email: ‘ deharris@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1899(12) SCHELLINGER CONST CO.,INC. [ ] 07/15/03 $ 512,549 45
OFF SYSTEM PAVING - BUTTE GRADE,GRAVEL & PLANT MIX SURFA [ ] 10/01/03 $[ 590,927 $ - 480 20 $ 61,506
4648 012 000 01703 CING [ Jwm  1117/04 $ 512,069 65 $ 116,999
WILLIAMS-DUANE 444-7312 181 County: [ ] KM o04114/05 $ 458645 % 0 $ 0| 89% 190% 100% 25.5 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘ Work Phone: 494-9643 | Cell Phone: | 490-2506 Email: ‘

deharris@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-2(74)122 JIM GILMAN EXCAVATING INC. 1100015 | [E]  04/29/04 $ 3,178,400 120
ROCKER SCALE SITE MSC SCALE SITE,OFF & ON RAMPS, 122 06/10/04 $[ 3710889 $ 35,703 9 286,056
4197 074 000 03903 BUILDING WITH SCALES,ADVANCE W [ gwm TBD $ 3,214,104 129 343,526
111 County: SILVERBOW [ 0GKM  TBD $[ 1710303 $  2,945591 425945 | 58% 81%  73% 20.1 %
Claim Status: NONE ]
STPS 276-1(7)0 JIM GILMAN EXCAVATING INC. S] 00276 | [M]  04/29/04 $ 1,078,748 120
ROCKER INTERCHANGE - NORTH GRADING,GRAVEL,PLANT MIX SURFA .048 06/10/04 $[ 1,309,649 $ 0 30 97,087
4473 007 000 03903 CING & SEAL & COVER M TBD $ 1,078,748 150 199,761
140 County: SILVERBOW KM TBD $] 910,274 $ 0 0| 84% 206%  63% 21.99%
Claim Status: NONE Mi
$[ 4257144 | 120
Contract Totals for : ‘ ‘ 03903 ‘ 3
[ 5020538] $| 35703 | 39 § 383,143
Proj. Count: $[ 429285 | 159 $[ 543,287
$[ 2620573 $| 4,024,339 $| 523,033 | 65%| 104%|  59%| 20.7 %
: $] 4,769,697 | 16§
Project Mgr. Totals for :\ \ 214 \ ‘HARRIS, DEAN ‘ 3
[ 5611,465 $| 35223 | 59 § 444,649
RIGICotnt: Project Mgr. Total Length: M $| 4,804,921 [ 224 | 660,286
KM $[ 3,079,218 §| 4,536,888 $| 584,538 | 68%| 113w  71%| 21.4%
Project Mgr.‘ 211 ‘ ‘HELD,TERRY ‘ Work Phone: 287-3868 | Cell Phone: Email: ‘ theld @state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-3(89)171 LITTLE BEAR CONST CO INC 1700090 [ [E]  03/08/04 $ 39,841 30
BANK STABILIZATION - PHOSPHATE BANK STABILIZATION 07/27/04 $[ 42763 s - 462 0 $ 5,976
4261 089 000 01104 Ml 11/09/04 $ 39,378 30 % 26,586
510 County: POWELL .145 KM TBD $[  33808% 39,841 $ 32,271 | 85% 82%  73% 78.6 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ ‘HELD,TERRY

‘WorkPhone: 287-3868 | Cell Phone: | 490-0827 Email:‘

theld @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPHS 14-1(17)11 SCHELLINGER CONST CO.,INC. P[ 00014 [[E]  05/27/04 $ 1,520,497 45
DEEP CREEK CANYON PLANT MIX SURFACING OVERLAY,SE 08/20/04 $[ 1570603 $ - 12,274 0o 3 152,050
5110 017 000 01504 AL & COVER M TBD $ 1,508,223 45 3 199,717
180 County: BROADWATER KM  TBD $[ 1,337,101 $ 0 0| 88% 131%  87% 14.9 %
Claim Status: NONE M
IM 15-2(87)126 SLETTEN CONSTRUCTION CO 1] 00015 ] [E]  05/05/04 $ 161,468 40
MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#00015 12 05/10/04 $[ 209619 $ 83,727 0 $ 24,220
5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ gwm 061004 $ 245,195 40 3 20,845
231 County: SILVERBOW [ JKM 08/23/04 $[ 238407 $ PENDING $ PENDING | 148% 86%  20% 8.7 %
Claim Status: NONE M
BR 81001(3) SMITH CONTRACTING X[ 81001 | [E]  04/05/04 $ 368,593 45
FRYING PAN GULCH-8 KM NORTH OF REMOVE CONCRETE STRUCTURE 05/10/04 8] 469,456 $ - 8,265 0 $ 55,289
4538 003 000 04304 [ dwm 101504 $ 360,328 45 119,729
222 County: BEAVERHEAD [ 0KM TBD $[ 339,403 $ 368,593 125322 | 92% 96% 109% 35.3 %
Claim Status: NONE Mi
SFCS 347-1(2)0 HOLLOW CONTRACTING S[ 00347 [[E]  03/07/05 $ 469,821 45
JCT S 288 - EAST PLANT MIX BIT.SURFACING,SEAL & [ ¢ TBD $] 553628 % 0 0 $ 46,982
5105 002 000 07205 COVER,BR DECK TREAT & RAILREV M TBD $ 469,821 45 73
OLSEN-JOE 494-9636 180 County: GALLATIN KM TBD $[ 4698 $ 0 0 1% 0% N/A 1.6 %
Claim Status: NONE MI
SFCS 411-1(6)6 JTL GROUP, INC.-BELGRADE S]00411][E]  02/07/05 $ 97,494 30
SPRINGHILL ROAD SEAL & COVER TBD $[ 111842 $ 0 0 % 11,699
5106 006 000 09105 M TBD $ 97,494 30 2,454
OLSEN-JOE 494-9636 183 County: GALLATIN KM TBD $f 976s 0 0 1% 21% N/A 251.4%|
Claim Status: NONE M
Project Mgr. Totals for :\ \ 211 \ ‘HELD,TERRY \ S 2657714 [ 23
$[ 2,957,909 $| 62,726 | q s 296,214
Proj. Count: [ 6 ] Project Mgr. Total Length: M s 272043 235 $[ 360404
KM $[ 1,954,398 $| 2,657,714 $| 392,544 | 74%[ 94%[ 50%[ 18.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |

‘Project Mgr.‘ 223 ‘ pEWETT, JIMMY ‘ Work Phone: @ Cell Phone: Email: ‘ tmccormick @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPHS 205-1(26)26 JTL GROUP, INC.-BELGRADE S]00205 [ [E]  11/15/04 $ 971,061 60

SAFETY IMPVMNT - W OF BOZEMAN AUXILIARY LANES & FLASHERS 02/24/05 $[ 1,041,187 $ 0 0 116,527

4433 026 000 01604 [ 4w TBD $ 971,061 60 36,960
310 County: GALLATIN KM TBD $] 149,405 $ 0 0| 15% 32% NIA 24.7 %
Claim Status: NONE ]

STPHS 0002(625) BULLOCK CONTRACTING [ ] ©8/02/04 $ 136,256 45

1998-D2-SLOPE FLATTENING GRADING,FENCING,DRAINING & SIG [ ] 08/23/04 $[ 124157 $ 0 0 16,351

4434 625 000 02704 NING [ ]wm  113004 $ 136,256 45 43,659
310 County: STATEWIDE [ ]km TBD $[ 101,226 $ 0 0| 74% 267%  71% 43.1%
Claim Status: NONE [ 1w

STPP 59-2(12)38 SCHELLINGER CONST CO.,INC. [M]  03/07/05 $ 9,329,696 200

RINGLING - NORTH & SOUTH GRADE,GRAVEL SURFACING,CEMENT [ ] TBD $] 9671188 $ 0 0 839,673

3878 012 000 03205 TREATED BASE,PLANT MIX BIT.SUR [ Im TBD $ 9,329,696 200 38,069
140 County: MEAGHER [ ]kM  TBD $[ 93303% 0 0| 1% 5% NA  40.8%
Claim Status: NONE [ 1w

CM-STPP 50-2(37)88 JTL GROUP, INC.-BELGRADE P[ 00050 [ [E]  04/05/04 $ 1,948,038 45

19TH & MAIN - BOZEMAN GRADE,GRAVEL & PLANT MIX SURFA 05/03/04 $] 1601354 $ 59,932 10 292,206

4179 037 000 05603 CING,STORM DRAIN,SEWER LINE,WA Ml 09/30/04 $ 2,007,970 55 336,936

BOLAN-DANIELLE 444-7295 410 County: GALLATIN KM TBD $[ 1,968,414 $ 0 0| 101% 115% 96% 17.1 %
Claim Status: NONE M

STPHS 1299(21) JTL GROUP, INC.-BELGRADE [ ] 04/05/04 $ 258,291 45

2000-SIGNING & ELECTRICAL-BOZE 2000 SIGNING & ELECTRICAL,SIGN [ ] 05/03/04 $[ 216431 $ 0 0 38,744

4713 021 000 05603 AL MODIFICATION [ ]wm  09/30/04 $ 258,291 45 19,338
410 County: GALLATIN [ ]kM  TBD 8 246436 $ 0 0| 95% 50% 118% 7.8 %
Claim Status: NONE [ Im

STPHS 16(47) JTL GROUP, INC.-BELGRADE [ ] o4/o5/04 $ 60,118 45

2000-D2-SIGNING & ELECTRICAL 2000-D2 SIGNING & ELECTRICAL,S [ ] 05/03/04 $[ 47263 % 0 0 9,018

4704 047 000 05603 IGNALS,SIDEWALK,CURB & GUTTER, [ ]wm  09/30/04 $ 60,118 45 3,349
410 County: GALLATIN [ ]km TBD $ 51,906 $ 0 0| 8% 37% 118% 65 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 223 \ }JEWETT, JIMMY

‘ Work Phone: 556-4721 | Cell Phone: | 581-3336 Email: ‘

tmccormick@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 05603 s__2200447 [ 49
$[ 1,865,048 | $] 59933 [ 10  §] 339,968
Proj. Count: $[ 2326379 [ 55 8] 359623
$[ 2,266,756 $| 2,266,447 $| 339,969 | 100%[ 106%|  96%| 15.9 4
NH 50-2(50)48 RIVERSIDE CONTRACTING, INC. P] 00050 [ [E]  05/05/03 $ 1,827,316 60
BIG SKY - NORTH COLD MILLING, PLANT MIX OVERLAY 07/07/03 $[  1822,769 $ 27,847 0 % 146,185
4801 050 000 09403 & SEAL & COVER Ml 10/12/04 $ 1,855,163 100 $ 187,414
180 County: GALLATIN KM 04/02/05 $] 1,903,186 $ 1,903,287 209,362 | 100% 90% 74% 9.8 %
Claim Status: COMPLETED ]
- $] 14,530,776 | 41Q
Project Mgr. Totals for :\ \ 223 \ pEWETT, JIMMY \ .
[ 14,524,344 3| 87,779 [ 50 $ 1,458,704
RIS (U Project Mgr. Total Length: M $[ 14618559 [ 460 665,725
KM $[ 4513879 $| 14,606,747 $| 1,521,881 | 31%| 44%| 35%[ 14.7%

Project Mgr.‘ 219 HJOHNSON,RICKIE

‘ Work Phone: 285-4943 | Cell Phone: | 490-1794 Email: ‘

ricjohnson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(38)73 BULLOCK CONTRACTING P | 00050 \5 02/09/04 $ 698,913 45
TURNBAYS - S OF GALLATIN GATEW GRADING,PLANT MIX BIT SURF,DRA 04/19/04 $[ 795779 % 0 3 $ 69,891
4008 038 000 04104 INAGE,GUARDRAIL,STRIPING & SIG Ml 11/17/04 $ 698,913 48 $ 165,474
310 County: GALLATIN KM TBD $ 754587 % 756,277 173,944 | 100% 95%  94% 21.9 %
Claim Status: NONE M
IM 0002(455) EDWARD T COPPS CONST. I | 00090 \5 06/02/03 $ 1,658,567 200
DISTRICT 2 - SEISMIC RETROFIT DISTRICT 2 SEISMIC RETROFIT 07/07/03 $[ 2,207,139 $ 87,064 10 $ 199,028
3095 455 000 06503 Ml 10/29/04 $ 1,745,631 210 $ 264,744
230 County: GALLATIN KM  TBD $[ 1,536,823 $ PENDING $ PENDING 93% 133%  89% 17.2%
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 219 HJOHNSON,RICKIE

‘ Work Phone: 285-4943 | Cell Phone: | 490-1794 Email: ‘

ricjohnson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-6(91)313 SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $  5257,529 200
MRL OVERPASS - 7 KM EAST OF BO GRADE,GRAVEL.PLANT MIX SURFACI 04/04/05 $[ 5299047 $ 0 0 420,602
4187 091 000 08205 NG [ gwm TBD $ 5,257,529 200 8,983
221 County: GALLATIN [ 0GKM  TBD $ 51,795 % 0 0 1% 2% NA  17.3%
Claim Status: NONE M
IM 0002(508) SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 2543425 200
BOZEMAN AREA SEISMIC RETROFIT BRIDGE DECK REHAB. & SEISMIC R 04/04/05 $[ 3802114 $ 0 0 203,474
3871 508 000 08205 ETORFIT M TBD $ 2,543,425 200 1,505
230 County: GALLATIN KM TBD ${ 35340 s 0 0| 1% 1% N/A 4.3 %
Claim Status: NONE Mi
IM 90-6(90)304 SLETTEN CONSTRUCTION CO 100090 [ [E]  03/07/05 $ 4828423 200
BOZEMAN - BEAR CANYON GRADING,MILL & FILL,PLANT MIX 04/04/05 $] 4,436,189 $ 0 0 386,274
3612 090 000 08205 OVERLAY,SEAL & COVER M TBD $ 4,828,423 200 3,389
181 County: GALLATIN KM TBD $[ 39151% 0 0| 1% 1% NA 8.7 %
Claim Status: NONE Mi
$] 12,629,377 [ 20Q
Contract Totals for : ‘ ‘ 08205 ‘ .
[ 13537,352] $| 0 | g $[ 1,010,350
Proj. Count: $[ 12629377 [ 200 | 13,871
$| 126,286 $| 12,629,377 $[ 1,010,350 1% 1%] 0% 11 %
STPS 346-1(6)1 JTL GROUP, INC.-BELGRADE S[ 00346 [ [E]  04/29/04 $ 934,368 75
MANHATTAN - DRY CREEK COLD MILLING,PLANT MIX SURFACI 06/28/04 $[ 787,615 $ 0 0 93,437
4865 006 000 16404 NG,SEAL & COVER Ml 10/28/04 $ 934,368 75 164,362
180 County: GALLATIN KM TBD $[ 934594 $ 956,225 172,119 | 98% 95%  59% 17.6 %
Claim Status: NONE MI
CM 1215(3) JTL GROUP, INC.-BELGRADE UJ 01215 ] [E]  04/29/04 $ 375,414 75
HIGHLAND - KAGY TO MAIN - BOZE COLD MILLING,PLANT MIX OVERLAY 06/28/04 $[ 291,773 8 0 0 37,541
5094 003 000 16404 ,SEAL & COVER,CONCRETE DECK & Ml 10/28/04 $ 375,414 75 39,800
180 County: GALLATIN KM  TBD $[ 306,284 % 0 0| 82% 106%  59% 13 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 HJOHNSON,RICKIE

‘ Work Phone: 285-4943 | Cell Phone: | 490-1794 Email: ‘

ricjohnson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 346-1(9)0 JTL GROUP, INC.-BELGRADE S[ 00346 | [E]  04/29/04 $ 178,298 75
MANHATTAN INTCH - EAST COLD MILLING,PLANT MIX OVERLAY 06/28/04 $[ 143718 $ 0 0 17,830
5121 009 000 16404 ,SEAL & COVER Ml 10/28/04 $ 178,298 75 25,681
180 County: GALLATIN KM  TBD $] 213,914 $ 215,311 27,990 | 99% 92%  59%
Claim Status: NONE ]
Contract Totals for : ‘ ‘ 16404 ‘ 3 s__14e8080 |7
[ 1,223,106 ] $| 9 | q g 148,808
Proj. Count: $[ 1488084 [ 79 s[ 229,843
$[ 1,454,788 $| 1,546,950 $| 237,650 | 94%[ 97%| 59%| 15.8 ¥
BH 9029(32) SLETTEN CONSTRUCTION CO X[ 29220 [[E]  07/09/04 $ 732,836 90
MADISON RIVER - 52 KM S ENNIS REHABILITATION OF A TRUSS BRID [ 1 11/01/04 $[ 698150 $ 0 0 95,269
4544 032 000 16504 GE,GRADING,AGGREGATE,PLANT MIX [ gm TBD $ 732,836 90 152,592
231 County: MADSION [ JKM TBD $| 645349 $ 0 0| 8% 160%  30%
Claim Status: NONE [ dwm
: $| 17,207,773 | 61Q
Project Mgr. Totals for :\ \ 219 \ pOHNSON,RICKIE \ ]
[ 18,461,522 $| 87064 [ 13 ¢ 1,523,346
Proj. Count: [ 9 ] Project Mgr. Total Length: M $ 17204837 [ 623 9| 826,53(
KM $[ 4517833 $| 17,324,007 3| 1,716,241 | 26%| 48%[ 49%[ 18.3%
Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. ‘ Work Phone: | 494-9647 | Cell Phone: Email: jstarcevich@state.mt.us
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1807(8) JIM GILMAN EXCAVATING INC. U] 01807 | [E]  05/27/04 $ 350,529 45
CONTINENTAL DRIVE - BUTTE MILL,PLANT MIX OVERLAY,SEAL & 08/09/04 $[ 458307 $ 0 0 $ 35,053
5095 008 000 06604 COVER M TBD $ 350,529 45 $ 38,571
181 County: SILVER BOW KM TBD $] 352,331 % 357,337 $ 49,822 | 99% 77%  98%
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |

‘Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. ‘ Work Phone: | 494-9647 | Cell Phone: | 498-3012 Email: ‘ jstarcevich@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 115-2(8)0 JIM GILMAN EXCAVATING INC. 1] 00115 [ [E]  05/27/04 $ 625,894 45
BUTTE - WEST MILL,PLANT MIX OVERLAY,SEAL & [ ¢ 08/09/04 $[ 798846 $ 66,828 4 $ 62,589
5100 008 000 06604 COVER Mi TBD $ 692,722 49 $ 93,294
160 County: SILVEER BOW KM  TBD $] 686,521 % 689,680 $ 110,348 | 100% 85%  90% 13.6 %
Claim Status: NONE ]
Contract Totals for : ‘ ‘ 06604 ‘ 3 s__oredd |4
[ 1,257,153 | | 66,828 | 4 9 97,642
Proj. Count: $[ 1043251 [ 49 s[ 131,869
$[ 1,038,864 $| 1,047,017 $| 160,17G | 99%| 82%[ 90%| 12.7 4
CM 1805(10) HOLLOW CONTRACTING U 01805 | [E]  03/08/04 $ 620,068 75
MONTANA & ROWE RD - BUTTE GRADE,GRAVEL ,PLANT MIX BITUMI 792 05/03/04 $[  755471$ 39,902 11 $ 62,007
4173 010 000 14204 NOUS SURFACING,SEAL & COVER 126 M TBD $ 659,970 86 $ 139,334
BENTE-FREDRICK 444-7634 410 County: SILVER BOW KM TBD $] 618,959 $ PENDING $ PENDING | 100% 225%  83% 22.5%
Claim Status: NONE .918 ™I
STPP 84-2(4)12 JIM GILMAN EXCAVATING INC. P 00084 | [E]  09/26/02 $ 8685411 200
MADISON RIVER - EAST GRADING,GRAVEL & PLANT MIX BIT 12/09/02 $] 9,627,840 $ 353,944 4 $ 781,687
1832 004 000 15902 UMINOUS SURFACING Ml 10/15/04 $ 9,039,355 204 $ 902,123
140 County: GALLATIN KM 04/14/05 $[ 9042750 $ 9,052,916 $ 904,536 | 100% 100%  93% 10 %
Claim Status: NONE Mi
Project Mgr. Totals for :| [ 218 | [STARCEVICH JOHN R. | S| 10261903 [ 32
$[ 11,640,464 $| 460674 | 19 3 941,336
e, Bt Project Mgr. Total Length: M $[ 1074257 339 9§ 1,173,322
KM $[ 10,700,573 $| 10,720,001 $| 1,126,713 | 100%| 104%| 90%| 11%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o - M Estimate Chng. Ord. Contract Prog. CE
District Total Length: Cont Total Amt ch ord CE Cost
KM ont. otal Amt. ng. ©rd. OIS 1 cN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 99,315,941 [ 338§
$[ 107,951,480 $| 4,000,533 [ 251 9] 9,701,05]
$[ 103,406,475 | 3,639 $| 9,633,459
$[ 71,865,856 $[ 102,335,163 $[ 11,881,934 | 70%| 81%[ 63%| 13.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }/—\AFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCU 5210(16) UNITED MAT'LS OF GREAT FALLS UJ 05210 [ [E]  07/09/04 $ 322,469 30

2ND AVE N-38TH TO 57TH-GTF OVERLAY,SEAL & COVER 09/07/04 $[ 236,738 $ 0 0o 3 32,247

5430 016 000 02604 Mi TBD $ 322,469 30 19,767

MCOMBER-CHRISTIE 454-5900 180 County: CASCADE KM TBD $) 195114s 0 0| 61% 61%  77% 10.1 %
Claim Status: NONE ]

STPP 10-1(22)0 COP CONSTRUCTION L.L.C. P 00010 | [E]  06/02/03 $ 10,894,156 0

10TH AVE. SOUTH - RIVER DRIVE GRD,PL MIX SURF,PCCP,SIDWALKS, [ ¢ 07/07/03 $[ 11,658,171 $ 405,026 2 $ 871,533

2141 022 000 05503 SIGN,SIG,WATER & STORM DRN, M TBD $ 11,299,182 2 % 649,698
130 County: CASCADE KM TBD $[ 11,180,583 $ 0 0| 103% 75% NIA 5.8 %
Claim Status: COMPLETED M

IM 15-5(100)291 SCHELLINGER CONST CO.,INC. [ ] 10/11/01 $ 11,612,453 240

VAUGHN-NORTH GRADE,AGG SURF,COLD MILL,PL MI [ ] 11/06/01 $[ 12,118,035 $ 576,726 14 1,393,494

3888 100 000 05601 X BIT SURF,SEAL & COVER,REHAB [ ]wm  o72104 $ 12,189,179 254 684,567
140 County: CASCADE [ ] KM 04/04/05 $[ 125824771% 12,612,182 756,731 | 100% 90% 100% 5.4 %
Claim Status: NONE [ 1w

NH 24-1(59)32 RIVERSIDE CONTRACTING, INC. [ ] 03/07/05 $ 1,422,615 80

CLEARWATER JCT - EAST PLANT MIX BIT.OVERLAY,SEAL & C [ ] 04/06/05 $[ 1741173 % 0 0 $ 113,809

5070 059 000 06205 OVER [ Iwm TBD $ 1,422,615 80 636
181 County: MISSOULA [ ]kM  TBD $f  0Js 0 0| 0% 1% NA N/A
Claim Status: NONE [ Im

NH 24-1(60)27 RIVERSIDE CONTRACTING, INC. P] 00024 | [E]  03/07/05 $ 738,860 80

JCT MT 83 - WEST GRADING,GRAVEL,PLANT MIX BIT.S 04/06/05 $[ 905954 $ 0 0o 59,109

5451 060 000 06205 URFACING,REMOVAL OF STRUCTURE MI TBD $ 738,860 80 $ 0
181 County: MISSOULA KM TBD $f  Gs 0 0 0% 0% N/A N/A
Claim Status: NONE M

BR 41-1(19)32 RIVERSIDE CONTRACTING, INC. P[ 00041 [ [E]  03/07/05 $ 472,458 80

BLACKFOOT R-HELMVILLE (PH I1) PLANT MIX BIT.OVERLAY,SEAL & C 04/06/05 $[ 411807 $ 0 0 $ 37,797

3980 019 000 06205 OVER 772 M TBD $ 472,458 80 2,253
221 County: POWELL KM  TBD $f  0s 0 0| 0% 6% NA N/A
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 3 - Great Falls |
‘Project Mgr.‘ 388 ‘ }/—\AFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 06205 s__263393 [ ¢
$[ 3,058,929 | $] 9 | q 210,715
Proj. Count: $[ 2633933 [ 87 8 2,889
$| Q8] 2633933 $| 210,715 [ %] du[ 0 %
STPHS 331-1(4)0 HIGHWAY SPECIALTIES, INC. S[ 00331 | [E] 02/07/05 $ 153,992 30
2000-GUARDRAIL-WEST OF BELT GUARDRAIL & SIGNING [ O TBD $[ 161,799 $ 0 0 % 12,319
4717 004 000 07105 [ 9m TBD $ 153,992 30 $ 2,343
310 County: CASCADE KM TBD $f 33 0 0| 0% 19% N/A N/A
Claim Status: NONE [ 9w
CM 5215(1) UNITED MAT'LS OF GREAT FALLS [M] 04/29/04 $ 1,398,321 100
13TH ST S-10TH TO 21ST-GT FALL GRADING,GRAVEL & PLANT MIX BIT [ ] 06/11/04 $[ 1423999 $ - 2,001 0 $ 125,849
4563 001 000 10404 .SURFACING,STORM DRAIN,SIDEWAL [ Im TBD $ 1,396,320 100 192,633
NORDHAGEN-BLAIR 444-9128 140 County: CASCADE [ Jkm TBD $] 1,303,630 $ 0 0| 93% 153% 100% 14.8 %
Claim Status: NONE [ 1w
: $]  27,015324 | 48Q
Project Mgr. Totals for : \ \ 388 \ }AAFEDT, RANDY ‘ 3
[ 28,657,667 $| 979,751 [ 1§ 9 2,646,157
Proj. Count: Project Mgr. Total Length: M $[ 27995075 [ 49§ $[ 1551897
KM $[ 25,261,803 $| 28,015,053 $| 2,009,394 | 90%| 77%| 76%[ 6.1%
Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: 873-8624 | Cell Phone: Email: ‘ mbeckedahl@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9018(19) WILLOW CREEK CONSTRUCTION X] 18410 [ [E]  03/08/04 $ 373,479 60
ROCKY COULEE - 33 KM N OF CUT REPLACEMENT TIMBER STRUCTURE W 5.6 04/12/04 $[ 387,156 $ 0 0 $ 48,552
4188 019 000 05204 /REINFORCED BOX CULVERT & GRAV [ gm  06/26/04 $ 373,479 60 $ 57,138
221 County: GLACIER [ O KM 04/14/05 $] 344587 % 0 0| 92% 118%  35% 16.6 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 25- APR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 31 of 64
| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 386 HBECKEDAHL MARK ‘ Work Phone: | 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 1899(03) TREASURE STATE CONSTRUCTION | | 09/26/02 $ 491,198 0
GREAT FALLS DISTRICT - CRUSH A STOCKPILE [ 0 04/02/03 $[ 487,193 $ 85,259 0 49,120
4966 003 000 11602 [ oM 053103 $ 576,457 0 0
999 County: GLACIER,PONDERA[ QKM  TBD $ 579271 $ 0 0| 118% 0% NA N/A
Claim Status: NONE [ gm
STPS 358-1(3)18 S K CONSTRUCTION, INC. S] 00358 [ [E]  04/07/05 $ 2,187,253 0
PONDERA/GLACIER CNTY LINE SLID ROADWAY ROADSIDE SAFETY IMPROV TBD $[ 2018717 $ 0 0 218,725
4477 003 000 15504 EMNTS ASSOCIATED WITH SLIDE [ gm TBD $ 2,187,253 0 1,238
310 County: PONDERA,GLACIER[ QKM  TBD $f  ds 0 0| 0% 1% N/A N/A
Claim Status: NONE M
: $] 3,051,93 [ 6q
Project Mgr. Totals for : \ \ 386 \ ‘BECKEDAHL MARK \ ]
[ 2,893,068 $| 85259 | q 9 316,397
RIGICotnt: Project Mgr. Total Length: [ gu $| 3,137,189 | 60 9 58,376
[ g $| 923,858 $| 3,051,934 $| 316,397 | 30%| 18%[ 35%| 6.3%
Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: Email: ‘ gberg@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 409-1(6)32 CENTURY COMPANIES, INC. S] 00409 [ [M]  11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 04/26/04 $[ 124609 $ 18,400 0 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ ]wm  o61204 $ 157,314 30 45,358
GIARD-JASON 454-5899 151 County: LIBERTY [ ] KM 09/14/04 $] 181,993 $ 203,864 47,832 | 89% 95%  57% 24.9 %
Claim Status: NONE [ 1w
FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ ] 02/09/04 $ 767,347 0
FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY [ ] 03/22/04 $ 832037 % 0 0 61,388
4493 524 000 06104 BOAT-CROSSING SITES [ ]wm 100504 $ 767,347 0 182,792
NORDHAGEN-BLAIR 444-9128 650 County: STATEWIDE [ ]kM  TBD $ 712,287 % 0 0| 93% 298% NA 257 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 25- APR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 32 of 64
| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: S Email: ‘ gberg@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCN 10-2(27)52 PRINCE, INC [ ] 09/26/02 $ 4355420 75
LOMA - BOX ELDER PLANT MIX OVERLAY,LEVELING,SEA [ ] 03/04/03 $[ 4519540 $ 1,096 0 $ 348,434
3954 027 000 06902 L & COVER [ ]wm  1017/03 $ 4,356,516 75 175,505
181 County: CHOUTEAU [ ]kM  TBD $] 4690975 $ 0 0| 108% 50% 121% 3.7 %
Claim Status: NONE [ Im
CM 5707(3) RIVERSIDE CONTRACTING, INC. U[ 05707 [ [E]  08/02/04 $ 192,045 120
10TH ST-1ST TO 5TH AVE-HAVRE GRADE,GRAVEL & PLANT MIX BITUM 10/05/04 $[ 154917 $ 0 0o 3 23,045
5128 003 000 07704 INOUS SURFACING,SEAL & COVER 28 M TBD $ 192,045 120 2,366
180 County: HILL 452 KM TBD $[ 27,303 s 0 0| 14% 10%  24% 8.7 %
Claim Status: NONE Mi
CM 5709(7) RIVERSIDE CONTRACTING, INC. U[ 05709 [ [E]  08/02/04 $ 141,332 120
13TH ST-MONROE TO 1ST-HAVRE PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $[ 122358 % 0 0 $ 16,960
5129 007 000 07704 ,SIDEWALKS,CURB & GUTTER ] TBD $ 141,332 120 2,096
180 County: HILL KM TBD $[ 29,256 % 0 0| 21% 12%  24% 7.2 %
Claim Status: NONE M
STPS 233-1(8)22 RIVERSIDE CONTRACTING, INC. S[ 00233 [ [E]  08/02/04 $ 5042221 120
40 KM NORTH OF HAVRE - NORTH PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $] 4640516 $ 0 0o 3 605,067
4479 008 000 07704 ,SIDEWALK,CURB & GUTTER M TBD $ 5,042,221 120 321,146
140 County: HILL KM TBD $[ 1517583 $ 0 0| 30% 53% 24% 21.2 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 07704 ‘ . s__ssmssed [ 1
[ 4917,791] $| 9 | q 645,072
Proj. Count: $[ 5375508 [ 129 $[ 325608
$[ 1,574,141 $| 537559 $| 645,073 | 29%[ 50%|  24%| 20.7 %
NH 1-6(50)383 CENTRAL ELECTRIC, INC. P] 00001 [ [E]  05/27/04 $ 144,910 30
14TH AVE SIGNAL - HAVRE SIGNAL,MEDIAN CONCRETE,CURB & 08/02/04 $ 137,938 3 0 0o 17,389
4960 050 000 08504 SIDEWALK,SIGNING & PAVEMENT MA [ g™ 1072904 $ 144,910 30 41,839
410 County: HILL [ dkKv  TBD $[ 164829 % 185,003 48,090 | 89% 87%  97% 25.4 %
Claim Status: NONE ]
- $] 10,782,189 | 25§
Project Mgr. Totals for :\ \ 384 \ ‘BERG, GARY \ .
[ 10,531,911 3 19,496 | q s 1,088,953
RIS (U Project Mgr. Total Length: M $[ 10,801,685 [ 25§ | 771,103
KM $[ 7,324,224 | 10,887,233 $| 1,150,816 | 67%| 67%| 65%[ 10.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 25- APR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 33 of 64
| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |

‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 8-2(64)43 SCOTT CONSTRUCTION, INC. P] 00008 | [E]  11/15/04 $ 100,000 30

SIGNAL-BENTON & LYNDALE-HELENA  SIGNAL UPGRADE & SIGNING 04/06/05 $[  138491s 0 0o s 15,000

4014 064 000 03B04 208 M TBD $ 100,000 30 3 8,069
410 County: LEWIS & CLARK KM TBD $ 1,000 $ 0 0 1% 54% N/A  806.9%
Claim Status: NONE M

STPHS 5809(19) HELENA SAND & GRAVEL INC U[ 05809 [ [E] 12/13/04 $ 1,616,872 75

SAFETY IMPROVEMENT - NORTH OF PLANT MIX BIT.SURF.,SEAL & COV 02/24/05 $[ 1519358 $ 0 -3 $ 194,025

4440 019 000 05904 ER,CRUSHED BASE COURSE,CURB & M TBD $ 1,616,872 72 % 77,097
310 County: LEWIS & CLARK KM TBD $[ 483118 0 0| 3% 40% NA  159.6%
Claim Status: NONE Mi

STPHS 5809(20) MONTANA LINES, INC U] 05809 | [E]  07/09/04 $ 395,085 45

2000-N MONTANA INT IMP-HELENA STREET EXC,REMOVE & REPLACE CU 09/07/04 $ 355625 % 8,262 0 $ 39,508

4715 020 000 07903 RB & GUTTER,SIDEWALK,PL.MIX.BI [ gm TBD $ 403,347 VI 128,434
410 County: LEWIS & CLARK [ 0KM TBD $[ 365261 $ 434,525 157,402 | 84% 82%  47% 352 %
Claim Status: ACTIVE Mi

STPHS-BR 5809(14) HELENA SAND & GRAVEL INC UJ 05809 | [E]  03/10/03 $ 1,511,563 110

NORTH MONTANA AVE-TURN LANE GRADING,GRAVEL SURFACING,PLANT 06/05/03 $] 1,591,986 $ 187,659 14 $ 181,388

3406 014 000 07B02 MIX BIT.SURFACING,COMPOSITE Ml 11/23/04 $ 1,699,221 124 353,061
310 County: LEWIS & CLARK KM TBD $[  1733747$ 176559 335463 | 98% 105% 101% 20.4 %
Claim Status: NONE MI

CM 5899(20) HELENA SAND & GRAVEL INC M] 04354 | [E]  07/07/03 $ 509,544 60

BRADY ST/JOSLYN ST - HELENA GRADE,GRAVEL,PLANT MIX BITUMIN 08/12/03 $[ 437,026 $ 9,905 0o 3 40,764

4570 020 000 08603 OUS SURFACING,SEAL & COVER,CUR Ml 08/11/04 $ 519,449 60 $ 78,981

WILLIAMS-DUANE 444-7312 130 County: LEWIS & CLARK KM TBD $[ 548,159 $ PENDING $ PENDING | 108% 194% N/A 14.4 %
Claim Status: NONE .824 M

CM 5805(9) HELENA SAND & GRAVEL INC U] 05805 | [E]  07/09/04 $ 307,467 60

BENTON-CUSTER TO WILDER-HELENA  COLD MILLING,PL.MIX.SURFACING, [ ¢ 09/21/04 $[ 274999 $ 0 0 $ 27,672

5130 009 000 11604 OVERLAY,SEAL & COVER,BRIDGE DE MI TBD $ 307,467 60 $ 41,070
181 County: LEWIS & CLARK KM  TBD $ 746518 0 0| 24% 148%  83% 55 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 25- APR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 34 of 64
| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 387 HCARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM-BH 5815(5) HELENA SAND & GRAVEL INC U] 05815 | [E]  07/09/04 $ 251,993 60
CRUSE-PARK TO 11TH AVE-HELENA COLD MILLING,PL MIX SURFACE OV [ 0 09/21/04 $[ 225401 $ 0 0o 3 22,679
5131 005 000 11604 ERLAY,SEAL & COVER,SIDEWALK & M TBD $ 251,993 60 29,776
181 County: LEWIS & CLARK KM  TBD $[ 52718 s 0 0| 21% 131%  83% 56.5 %
Claim Status: NONE ]
Contract Totals for : ‘ ‘ 11604 ‘ 3 3| ss9ded Lo
[ 500,399 | $| 9 | q g 50,351
Proj. Count: s 559460 [ 60 8 70,846
$| 127,369 $| 559,460 $| 50,351 | 23%| 141|%| 83%| 55.6 %
SFCI 15-4(96)218 JIM GILMAN EXCAVATING INC. 1100015 [ [E]  09/26/02 $ 1,829,876 60
WOLF CREEK - NORTH & SOUTH MILL,FILL,SEAL & COVER 01/20/03 $[ 1979293 $ 127,533 4 $ 146,390
4874 096 000 11902 Ml 04/14/04 $ 1,957,409 64 90,065
180 County: LEWIS & CLARK KM 12/21/04 8  1821171% 0 0| 100% 62%  92% 49 %
Claim Status: NONE Mi
: $] 6,522,400 [ 44q
Project Mgr. Totals for : \ \ 387 \ ‘CARLSON, JACK \ )
[ 6522178 §| 333359 | 15 $ 667,426
RIGICotnt: Project Mgr. Total Length: M $| 6,855,758 | 459  $| 806,553
KM $[ 4,645,024 $| 6,815,873 $| 939,395 | 68%| 86%[ 56%| 17.4%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: Email: ‘ mklette@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 219-1(2)0 SCHELLINGER CONST CO.,INC. [ ] 03/07/05 $ 1,322,664 45
PENDROY - EAST & WEST LEVELING,PLANT MIX BIT.SURFACI [ ] TBD $[ 1428981 $ 0 0 $ 158,720
4634 002 000 01205 NG OVERLAY,SEAL & COVER [ Im TBD $ 1,322,664 45 $ 18,738
181 County: TETON [ ]km TBD $f  0s 0 0| 0% 12% NIA N/A
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 35 of 64

| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: S Email: ‘ mklette@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-6(35)309 SCHELLINGER CONST CO.,INC. I | 00015 \5 08/02/04 $ 10,157,639 150
DUTTON NORTH & SOUTH COLD MILL,GRADE,HOT PLANT RECY 08/25/04 $[ 8422941 $ 0 0 914,188
3889 035 000 13604 CLED MIX SURFACEING,DRAINAGE MI TBD $ 10,157,639 150 681,807
140 County: TETON KM TBD $[ 4553520 $ 0 0| 45% 75%  33% 15 %
Claim Status: NONE ]
IM 15-8(60)354 HELENA SAND&GRAVEL DBA BLAHNIK [ ] 04/05/04 $ 1,400,000 60
SHELBY-N&S COLD MILLING,PLANT MIX BITUMIN [ ] 07/13/04 $[ 1,568,749 $ 0 0 126,000
4875 060 000 14304 OUS SURFACING,SEAL & COVER [ ]wm 092804 $ 1,400,000 60 185,395
181 County: TOOLE [ ]kM  TBD $] 1,350,303 $ 1,400,000 196,000 | 96% 95% 102% 13.7 %
Claim Status: NONE [ 1w
: $] 12,880,303 | 25§
Project Mgr. Totals for :|| 383 | KLETTE, MIKE | )
[ 11,420,671 $| Q| q 9 1,198,908
PUEL ERE Project Mgr. Total Length: M $[ 12,880,303 [ 25§ 885,940
KM $[ 5903823 $| 12,880,303 $| 1,268,908 | 46%| 70%| 43%[ 19%
Project Mgr.‘ 382 ‘ ‘LAY, BILL ‘ Work Phone: | 455-8323 | Cell Phone: Email: ‘ wlay@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-7(35)398 RIVERSIDE CONTRACTING, INC. P] 00001 [ [E]  02/27/04 $ 2,884,747 0
MILK RIVER BRIDGE - WEST OF CH GRADE,GRAVEL,PLANT MIX SURFACI 03/03/04 $[ 3113819 $ 953 0 $ 432,712
5559 035 000 16304 NG,PRESTRESSED CONCRETE STU [ M 0413005 $ 2,885,700 0 $ 269,061
MARTIN-TOM 444-9252 221 County: BLAINE KM TBD $] 2,948,979 $ PENDING $ PENDING | 102% 62% NI/A 9.1 %
Claim Status: ACTIVE M
Project Mgr.‘ 381 ‘ NOSEN, ROBERT ‘ Work Phone: @ Cell Phone: Email: rvosen@state.mt.us
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 25- APR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 36 of 64
| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 3-1(12)0 F WICKENS CONSTRUCTION, INC. [ ] 08/31/00 $ 3,643,416 240
VAUGHN-SUN RIVER (EAST SECTION GRADING,GRAVEL,PLANT MIX SURFA [ ] 11/14/00 $] 4125575 % 3,245 0 291,473
1504 012 000 03800 CING,SEAL & COVER,2 STRUCTURES [ Iwm 121102 $ 3,646,661 240 617,498
130 County: CASCADE [ ]km  TBD $]  3655143$ 3,789,420 644,201 | 96% 96% 100% 16.9 %
Claim Status: ACTIVE [ Im
NH 3-1(13)2 F WICKENS CONSTRUCTION, INC. [ ] 08/31/00 $ 7,662,635 240
VAUGHN-SUN RIVER (WEST SECTION  GRADING,GRAVEL,PLANT MIX SURFA [ ] 11/14/00 $[ 8245979 $ 363,169 2 613,011
1504 013 000 03800 CING,SEAL & COVER [ Iwm  1211/02 $ 8,025,804 242 617,113
130 County: CASCADE [ ]kM  TBD $] 8059146 $ 8,226,363 658,109 | 98% 94% 100% 7.7 %
Claim Status: ACTIVE [ 1w
$[ 11,306,05] | 24q
Contract Totals for: || 03800 | 3
[ 12,371,554] $| 366,414 | I 904,484
Proj. Count: $[ 11,672,468 | 243  $[ 1,234,611
$[ 11,714,289 $| 12,015,783 $[ 1,302,310 | 97%[ 95%[ 104%[ 10.5 %
CM 5203(11) UNITED MAT'LS OF GREAT FALLS U[ 05203 [ [E]  04/29/04 $ 36,134 45
4TH AVE.SW - 6TH TO 3RD ST.-GT SEAL & COVER 012 05/07/04 8 36229% 0 0 $ 4,336
5125 011 000 05404 412 Ml 10/22/04 $ 36,134 45 % 6,025
183 County: CASCADE KM TBD $[ 38809% 40,810 $ 7,346 | 95% 82%  82% 155 %
Claim Status: NONE 424 MI
CM 5224(2) UNITED MAT'LS OF GREAT FALLS U[ 05224 [ [E]  04/29/04 $ 456,407 45
5TH ST. S.-PARK TO 10TH AVE. S MILL,FILL,PLANT MIX OVERLAY,SE 05/07/04 $[ 361,410 $ 0 0 54,769
5126 002 000 05404 AL & COVER Ml 10/22/04 $ 456,407 45 51,034
180 County: CASCADE KM  TBD $[ 450389 $ 0 0| 99% 93%  82% 113 %
Claim Status: NONE M
CM 5225(4) UNITED MAT'LS OF GREAT FALLS UJ 05225 [E]  04/29/04 $ 32,372 45
PARK GARDEN - FOX FARM TO 14TH SEAL & COVER [ ¢ 05/07/04 $[ 32,469 0 0 3,885
5127 004 000 05404 [ .48 Ml 10/22/04 $ 32,372 45 4,132
183 County: CASCADE 774 KM TBD $[ 33203% 35,203 10,209 | 94% 40% 82% 12.4 %
Claim Status: NONE 48 Ml
Contract Totals for : ‘ ‘ 05404 ‘ 3 s__sao1d [ 4
[ 430,104 | 3| 9 | q g 62,990
Proj. Count: s 524913 [ 49 $§| 61,191
$| 522,400 $| 532,420 $| 72,324 | 98%| 85%| 82%[ 11.7 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 301 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-IM 0002(627) UNITED RENTALS HWY TECH INC | | 02/10/03 $ 338,624 45
1998-D3-ELECTRICAL INSTALLATION OF FLASHERS,LIGHT [ ] 04/29/02 $[ 341174 $ 0 0 33,862
4438 627 000 06C02 ING & BARRIERS [ ]wm  10/03/03 $ 338,624 45 30,191
410 County: CASCADE,L.&C. [ ]KM 09/30/04 $[ 335890 % 357,115 42,638 | 94% 71% 104% 9 %
Claim Status: NONE [ Im
NH-CM 60-2(62)91 UNITED MAT'LS OF GREAT FALLS P[ 00060 [[E]  07/09/04 $ 1,937,326 60
10TH AVE SOUTH-26TH TO 38TH-GR COLD MILLING,PLANTMIX OVERLAY, 08/09/04 $[ 1592314 $ 129,704 1 174,359
4323 062 000 09604 SEAL & COVER,MEDIAN,SIDEWALK & M TBD $ 2,067,030 61 261,138
160 County: CASCADE KM TBD $] 1,800,361 $ 0 0| 93% 150% 103% 14.5 %
Claim Status: NONE M
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS U] 05205 [ [E]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS  GRADE,PCCP,PMBS,STROM DRAIN,SI 07/06/04 $] 6938185 $ 242,671 0 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS M TBD $ 6,898,926 0 572,663
130 County: CASCADE KM TBD $]  3823774% 0 0| 57% 72% NIA 15 %
Claim Status: NONE M
Project Mgr. Totals for :‘ ‘ 381 ‘ WOSEN, ROBERT ‘ . S| 20763169 [ 3%
[ 21,673,333 §| 738,789 | 3 1,974,448
e, Bt Project Mgr. Total Length: M $[  21501,958 [ 393 ¢ 2,159,794
KM $[ 18,196,714 $| 21,498,899 $| 2,390,383 | 85%| 90%| 99%[ 11.9%

Project Mgr.\ 385 \ ’WOODHOUSE, HAROLD

\ Work Phone: 738-4505

Cell Phone: S Email: ‘

hwoodhouse@state.mt.us ‘

Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 219-2(2)16 SCHELLINGER CONST CO.,INC. S[ 00219 [ [E]  07/07/03 $ 2,350,696 120
CONRAD - SOUTHWEST GRADING,GGRAVEL,PLANT MIX SURF 08/04/03 $] 2349814 3 101,117 5 $ 235,070
2945 002 000 02503 ACING Ml 11/18/04 $ 2,451,813 125 264,661
140 County: PONDERA KM TBD $[ 2,360,801 $ 2,444,341 317,765 | 97% 83%  86% 11.2 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 385 ‘ ’WOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR-STPP 80-1(17)4 M K WEEDEN CONSTRUCTION, INC. P 00080 [ [E]  03/10/03 $ 2,177,751 120
SHONKIN CREEK-SOUTH OF FT BENT ~ CONCRETE PRESTRESSED GIRDER ST 05/27/03 $[ 3,079,264 $ 23,370 0 261,330
3887 017 000 03203 RUCTURE,APPROACHES & SLIDE Ml 02/17/05 $ 2,201,121 120 387,512
221 County: CHOUTEAU KM  TBD $] 2188548 $ 2,261,072 384,382 | 97% 101% 106% 17.7 %
Claim Status: COMPLETED M
BR 9-2(10)47 SLETTEN CONSTRUCTION CO [E]  02/07/05 $ 1,384,237 100
USRS CANAL - 13KM NE OF AUGUST PREST.CONC.BM.BRIDGE,GRADE,GRA [ ] 04/05/05 $[ 1517387 $ 0 0 166,108
4235 010 000 05105 VEL,PL.MIX.BIT.SURF.,SEAL & CO [ Iwm TBD $ 1,384,237 100 34,915
221 County: TETON [ ]km TBD $f  0s 0 0| 0% 21% NIA N/A
Claim Status: NONE [ 1w
BR 9037(21) J & S CONSTRUCTION INC. X[ 37340 [ [E] 11/15/04 $ 187,179 45
COULEE - 3 KM SW OF CONRAD REMOVE BRIDGE,REPLACE W/CULVER [ 7 03/02/05 8] 226851% 0 0 18,718
4547 021 000 07B04 T,GRADING,AGG.SURFACING OF APP [ gm TBD $ 187,179 45 23,083
222 County: PONDERA [ dKM TBD $[ 68190% 0 0| 36% 123% NA  33.9 %
Claim Status: NONE [ 7w
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 [ [E]  04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S [ 3 07/16/04 $[ 4,081,869 $ 0 0 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVELSURFAC [ Qg M TBD $ 3,362,748 210 332,284
221 County: LEWIS & CLARK [ dkm TBD $[ 1,331,956 $ 0 0| 40% 66% 45% 24.9 %
Claim Status: NONE [ 3m
SFCS 365-1(6)1 SCHELLINGER CONST CO.,INC. S 00365 | [E]  02/07/05 $ 1,330,819 45
EAST OF BRADY - EAST PLANT MIX BITUMINOUS SURFACING TBD $[ 1500771 s 0 0 106,466
5139 006 000 12105 ,LEVELING,SEAL & COVER M TBD $ 1,330,819 45 3,171
MCOMBER-CHRISTIE 454-5900 181 County: PONDERA KM TBD $f  Gs 0 0 0% 3% N/A N/A
Claim Status: NONE ]
: $] 10,793,430 | 64Q
Project Mgr. Totals for :|| 385 | WOODHOUSE, HAROLD | o[ T7TE5E w5 s T
Proj. Count: [ 6 ] Project Mgr. Total Length: M [ 10017017 645 $[ 1045626
KM $[ 5949495 $| 10,970,394 $| 1,497,851 | 54%| 70%| 51%[ 17.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
RSl Vet (RS Cont Total Amt Chng. Ord.  CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 94693493 | 2,520
$[ 97,568,601 | 2,282,094 | 399 9,617,103
$[ 96,975,585 [ 2,559 $ 7,548,349
$[ 71,153,919 $[ 97,004,433 $[ 10,005,855 | 73% [ 75%[ 66% 10.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 22-3(9)88 RIVERSIDE CONTRACTING, INC. P] 00022 [[E]  07/09/04 $ 448,456 90
CULVERT N. OF CULBERTSON CULVERT REPLACEMENT 08/04/04 $[ 261,109 $ 0 0o 3 53,815
4832 009 000 08604 M TBD $ 448,456 90 $ 58,433
310 County: ROOSEVELT KM  TBD $[ 406,723 $ 0 0| 91% 109%  79% 14.4 %
Claim Status: NONE ]
NH 22-3(8)81 RIVERSIDE CONTRACTING, INC. P[ 00022 [ [E]  07/09/04 $ 1,063,535 90
CULBERTSON - NORTH PLANT MIX BITUMINOUS OVERLAY,S 08/04/04 $[ 933629 $ 0 0o 3 127,624
5152 008 000 08604 EAL & COVER M TBD $ 1,063,535 90 105,976
181 County: ROOSEVELT KM TBD $] 920149 0 0| 87% 83%  79% 11.5%
Claim Status: NONE Mi
$[ 1511997 | 9of
Contract Totals for : ‘ ‘ 08604 ‘ s
[ 1,194,738] $| 0 | q 3 181,439
Proj. Count: $[ 151,001 [ o s[ 164,409
$[ 1326868 $| 1,511,991 $| 181,439 [ 88%| 91%[ 79%[ 124 %
SFCS 573-1(1)0 PRINCE, INC X[ 46201 [ [E]  02/07/05 $ 1,480,619 50
MEDICINE LAKE - EAST PLANT MIX OVERLAY,SEAL & COVER [ 3¢ 03/30/05 $] 1,756,669 $ 0 0 $ 148,062
5163 001 000 15105 M TBD $ 1,480,619 50 6,913
ATKINS-TOM 444-6230 180 County: SHERIDAN KM TBD $f 0s 0 0| 0% 5% NA N/A
Claim Status: NONE M
NH 62-2(17)27 F FRANZ CONSTRUCTION, INC P[ 00062 [ [E]  07/07/03 $ 9,760,513 200
NORTHWEST OF SIDNEY - NORTH GRADING,CEMENT TREATED BASE,PL 08/21/03 $] 9438736 $ 266,957 0o 3 878,446
1041 017 000 25403 ANT MIX SURF,SEAL & COVER Mi TBD $ 10,027,469 200 935,480
140 County: RICHLAND KM TBD $[ 8848858 $ 10,084,036 1,027,952 | 88% 91%  97% 10.6 %
Claim Status: NONE M
Project Mgr. Totals for :\ \ 401 \ }ARTHUR, RONALD T. \ . S| 12758129 | 34
[ 12,390,143 3| 266,957 | q g 1,207,947
Proj. Count: [ 4 | Project Mgr. Total Length: M $[ 13,020,079 340 1,106,802
KM $[ 10,175,726 $| 13,076,644 $| 1,357,453 | 78%| 82%| 78%[ 10.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Email: ‘ dbacon@state.mt.us

‘Project Mgr.‘ 406 \ ‘BACON, DAVID

‘ Work Phone: 377-5296 | Cell Phone: S

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9017(13) RIVERSIDE CONTRACTING, INC. X[ 17013 [ [E]  04/29/04 $ 429,919 80
WOODY CR-43 KM NE OF JORDAN STRUCTURE & APPROACHES 06/14/04 $[ 379591 s 0 0o s 42,992
4541 013 000 03404 [ OMm  10/12/04 $ 429,919 80 61,755
221 County: GARFIELD [ dkKv  TBD 8] 440,989 $ 450,507 72,081 | 98% 86%  85% 14 %
Claim Status: NONE M
BR 446-1(3)0 TCA, INC. S] 00446 [ [E]  11/15/04 $ 504,738 45
ROSEBUD CR-3 KM W OF ROSEBUD CONC.PRESTRESSED GIRDER STRUCT 02/09/05 $[ 529,040 $ 0 0 $ 70,663
4241 003 000 04B04 URE,GRADING,GRAVEL,PLANT MIX [ gm TBD $ 504,738 45 36,998
221 County: ROSEBUD [ JKM TBD $ 72680 % 0 0| 14% 52% NA  509%
Claim Status: NONE Mi
BR 14-6(14)257 SLETTEN CONSTRUCTION CO P[ 00014 [[E]  04/29/04 $ 859,177 110
PORCUPINE CREEK - 8 KM SE OF V GGRADING,GRAVEL,PLANT MIX SURF 07/13/04 $[ 734166 $ - 1,320 0 $ 77,326
4535 014 000 14404 ACING OF APPROACHES & PRE-STRE [ gm TBD $ 857,857 110 126,244
221 County: CASCADE [ 0KM TBD $ 846173 % 868,614 147,664 | 97% 85%  77% 14.9 %
Claim Status: NONE M
- $] 1,793,834 | 23§
Project Mgr. Totals for : \ \ 406 \ ‘BACON, DAVID \ .
[ 1,642,797 §| - 1324 | q 9 190,981
e, Bt Project Mgr. Total Length: I $| 1792514 [ 235 9| 224,997
[ dwwm $[ 1,359,843 $| 1,823,859 $| 290,408 | 75%| 77%[  65%| 16.5%
Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mbutzlaff@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 22-1(7)8 M K WEEDEN CONSTRUCTION, INC. P[ 00022 [[E]  09/06/02 $ 4,064,874 160
FLAXVILLE-E & W GRADING GRAVEL,PLANT MIX BITUM 7.6 10/31/02 $] 3982293 % 191,205 16 528,434
2023 007 000 03801 INOUS SURFACING,SEAL & COVER Ml 10/25/04 $ 4,256,079 176 546,043
140 County: DANIELS KM TBD $[ 4454739$ 4,521,312 528,434 | 99% 103%  97% 12.3 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘ Work Phone: 653-6725 | Cell Phone: S Email: ‘ mbutzlaff @state.mt.us

‘Project Mgr.‘ 409 \ ‘BUTZLAFF, MIKE

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 363-1(7)9 21 CONSTRUCTION,INC. S[ 00363 | [E]  10/13/04 $ 844,327 90
EAST OF WAGNER - EAST GRADE,GRAVEL,PLANT MIX SURFACI 02/11/05 $] 934548 0 0 84,433
4838 007 000 04804 NG,SEAL & COVER M TBD $ 844,327 90 43,679
140 County: PHILLIPS KM TBD $] 143593 % 0 0| 17% 52% NA 304 %
Claim Status: NONE M
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. [ ] 02/07/05 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA [ ] TBD $[ 785290 $ 0 0 61,642
4354 005 000 06204 L & COVER [ Im TBD $ 770,525 45 411
ATKINS-TOM 444-6230 181 County: DANIELS,ROOSEVE [ | KM  TBD $f  0s 0 0| 0% 1% NA N/A
Claim Status: NONE [ 1w
SFCP 31-1(14)45 21 CONSTRUCTION,INC. P[ 00031 ] [E]  07/09/04 $ 448,431 75
SOUTH OF OPHEIM SOUTH GRADING,GRAVEL,PLANT MIX SURFA 08/06/04 $[ 392141 0 0 53,812
5156 014 000 12604 CING,SEAL & COVER M TBD $ 448,431 75 89,086
ATKINS-TOM 444-6230 140 County: VALLEY KM TBD $[ 437,250 $ 0 0| 98% 166%  69% 20.4 %
Claim Status: NONE M
- $] 6,128,157 [ 370
Project Mgr. Totals for :\ \ 409 \ ‘BUTZLAFF, MIKE \ .
[ 6,094,272 $| 191,208 | 16 § 728,321
e, Bt Project Mgr. Total Length: M $| 6,319,363 | 386 3 679,219
KM $[  5,035583 $| 6,584,595 $| 728,321 | 76%| 93%[ 58%| 13.5%

Project Mgr.‘ 405 \ ‘FLEMING, JAY

\ Work Phone: 233-3628

Cell Phone: S Email: ‘

jfleming @state.mt.us ‘

Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS-PLH 323-1(15)51 WESTWAY CONSTRUCTION, INC. S][ 00323 [[E|]  11/07/02 $ 3,835,198 150
ALBION - NORTH & SOUTH GRADING,GRAVEL SURFACING 02/18/03 $] 4,164,409 $ 490,316 16 306,816
4138 015 000 09B02 Ml 06/07/04 $ 4,325,514 166 826,850
140 County: CARTER KM 12/21/04 8] 4204273$  4,205500 815,000 | 100% 101%  87% 19.7 %
Claim Status: COMPLETED M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 405 HFLEMING, JAY ‘ Work Phone: 233-3628 | Cell Phone: S Email: ‘ jfleming@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. | | 05/27/04 $ 8725915 200
ROCK SPRINGS-N & S GRADE,GAVEL,PLANT MIX BITUMINO [ ] 07/19/04 $[ 7996830 % - 18,863 1 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ 1w TBD $ 8,707,052 201 0
140 County: ROSEBUD,GARFIEL[ | KM  TBD $| 5,066,479 $ 0 0| 58% 0%  42% N/A
Claim Status: COMPLETED [ Im
Project Mgr. Totals for : \ \ 405 \ ‘FLEMING, JAY \ s__f256Lity | 350
$[ 12,161,239 $| 471,453 | 17 9 1,004,889
RIS (U Project Mgr. Total Length: M $[ 13,032,566 [ 367 826,850
KM $[ 9,270,751 $| 12,931,415 $| 1,513,073 | 7% 55%| 63%[ 8.9%
Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: 653-6721 | Cell Phone: Email: ‘ mkurokawa@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 32-1(11)34 SLETTEN CONSTRUCTION CO P[ 00032 [ [E]  07/09/04 $ 3,054,394 120
W EK POPLAR RIVER-27 KM S OE S CONCRETE PRESTRESSED GIRDER ST 09/20/04 $[ 2,836,563 $ 0 0 244,352
3417 011 000 03604 RUCTURE,GRADING,GRAVEL,PLANT M [ gwm TBD $ 3,054,394 120 218,780
221 County: ROOSEVELT [ gkm TBD $] 1451427 % 0 0| 48% 90% 30% 15.1 %
Claim Status: NONE M
NH-STPE 1-8(25)499 F SLETTEN CONSTRUCTION CO P[ 00001 J[E]  11/07/02 $ 2,075,365 120
US. 2-SACO GRD,GRVL,PL MIX BIT SURF,PREST 02/13/03 $[ 1912640 $ 0 7 249,044
1515 025 000 08802 RESSED CONCRETE BEAM BRIDGE [ §m TBD $ 2,075,365 127 198,352
140 County: PHILLIPS KM TBD $]  2097,10]1$ 2,204,848 212,825 | 95% 93%  99% 9.5 %
Claim Status: NONE Mi
BR 511-1(5)6 SLETTEN CONSTRUCTION CO S] 00511 [ [E]  04/05/04 $ 673,427 75
WHITETAIL CR - WHITETAIL CONSTRUCTION OF PRESTRESSED CO 06/30/04 $[ 551,985 $ 0 0 80,811
4240 005 000 11304 NCRETE BEAM BRIDGE [ gm TBD $ 673,427 75 94,239
221 County: DANIELS [ OKM TBD $ 672,189 % 710,916 113,746 | 95% 83%  95% 14 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: 653-6721 | Cell Phone: S Email: ‘ mkurokawa@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
- $ 5,803,18 3ill
Project Mgr. Totals for :\ \ 404 \ ‘KUROKAWA, MARK \ | T
$[ 5,301,188 $] q | 7 574,207
. Count - w
U o Project Mgr. Total Length: 8 5803186 [ 323 511,371
KM $[ 4,220,713 $| 5,970,158 570,923 | 71%[ 90%| 72%[ 12.1%

Project Mgr.\ 403 \ ‘LAUCKNER, JAMES

‘ Work Phone; 377-5296

Cell Phone: S Email: ‘

jlauckner@state.mt.us ‘

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length zlhlﬂ Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP 57-7(19)326 PRINCE, INC P] 00057 [[E]  04/07/05 $ 1,309,794 150

BUSINESS LOOP - GLENDIVE TRAFFIC SIGNALS TBD $[ 1547254 $ 0 0 104,784

5158 019 000 06305 M TBD $ 1,309,794 150 0
180 County: DAWSON KM TBD $f 0Js 0 0 0% 0% N/A N/A
Claim Status: NONE MI

STPP-STPHS 57-7(20)327 PRINCE, INC P] 00057 [[E]  04/07/05 $ 78,678 150

2002 - SIGNALS - E OF GLENDIVE COLD MILLING,PMBS OVERLAY,GUAR TBD $[ 88339 % 0 0 6,294

5387 020 000 06305 DRAIL & STRIPING [ gwm TBD $ 78,678 150 0
410 County: DAWSON [ 9gKvM TBD sf  0s 0 0| 0% 0% NA N/A
Claim Status: NONE M

IM 94-6(49)191 PRINCE, INC 1100094 [ [E]  04/07/05 $ 5209271 150

DAWSON CO LINE - NE COLD MILLING,PMBS OVERLAY,GUAR TBD $[ 6332629 $ 0 0 416,742

5494 049 000 06305 DRAIL, TRAFFIC SIGNALS & STRIPI MI TBD $ 5,209,271 150 0
180 County: DAWSON KM  TBD $f  0s 0 0| 0% 0% NA N/A
Claim Status: NONE 210 MI

STPP 98-1(4)0 PRINCE, INC P 00098 | [E]  04/07/05 $ 477,494 150

BUSINESS LOOP - GLENDIVE COLD MILLING,RAP,PMBS OVERLAY, [0 TBD $] 584839 % 0 0 38,200

5159 004 000 06305 GUARDRAIL & STRIPING M TBD $ 477,494 150 0
180 County: DAWSON KM TBD $f 0s 0 0| 0% 0% NA N/A
Claim Status: NONE mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 25- APR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 45 of 64
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 403 ‘ ‘LAUCKNER, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jlauckner@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 06305 s___7ors237 [ 15
$[ 8,553,057 | $] 9 | q 566,020
Proj. Count: [ 4 | $[ 707523F [ 150 9 d
$| 48[ 7075237 $| 566,020 qu[  g%| du[ 0 %
NH 57-5(24)212 F RIVERSIDE CONTRACTING, INC. P] 00057 [[E]  05/27/04 $ 11,393,248 180
JORDAN - EAST GRADING,GRAVEL,PLANT MIX OVERL 06/30/04 $[ 10,291,126 $ 423,600 4 $ 1,253,257
2025 024 000 09504 AY,SEAL & COVER,PRESTRESSED CO Y TBD $ 11,816,847 184 1,277,366
140 County: GARFIELD KM  TBD $[ 10,334,440 $ 0 0| 91% 102%  52% 12.4 %
Claim Status: NONE Mi
STPS 261-1(8)9 BORDER STATES PAVING,INC. S[ 00261 ] [E]  04/05/04 $ 2,134,998 120
14 KM NORTH OF WIBAUX - NORTH GRADING,GRAVEL,PLANT MIX SURFA 05/10/04 $[ 2,018,049 $ 0 0 192,150
2840 008 000 18304 CING,SEAL & COVER M TBD $ 2,134,998 120 308,779
180 County: WIBAUX KM TBD $] 1865190 $ 0 0| 87% 161% 107% 16.6 %
Claim Status: NONE Mi
SFCS 261-1(6)0 BORDER STATES PAVING,INC. S[ 00261 ] [E]  04/05/04 $ 825,789 120
WIBAUX - NORTH PLANT MIX OVERLAY,SEAL & COVER [ 3¢ 05/10/04 8  721867% 0 0 74,321
4356 006 000 18304 M TBD $ 825,789 120 68,723
ATKINS-TOM 444-6230 181 County: WIBAUX KM TBD $] 652,057 % 0 0| 79% 92% 107% 10.5 %
Claim Status: NONE Mi
$] 2960787 [ 120
Contract Totals for : ‘ ‘ 18304 ‘ .
[ 2,739,916 ] $| 0 | q 3 266,471
Proj. Count: $[ 2960787 [ 129 $[ 377,502
$[  2517,247 $[ 2,960,787 $| 266,471 | 85%| 142%| 107%| 15 %
; $] 21,429277 [ 45Q
Project Mgr. Totals for :\ \ 403 \ ‘LAUCKNER, JAMES \ .
[ 21,584,099 $| 423,600 | 4 3 2,085,748
Proj. Count: Project Mgr. Total Length: M $[ 21,852,871 454 $ 1,654,864
KM $[ 12,851,687 $| 21,429,273 $| 2,085,748 | 60%| 79%| 49%[ 12.9%
Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: @ Cell Phone: S Email: ‘ doumartin@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 25- APR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 46 of 64
| CONSTRUCTI ON REPORT MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 748-3175 | Cell Phone: S Email: ‘ doumartin@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 39-1(29)12 E.H. OFTEDAL AND SONS, INC. P[ 00039 | [E]  05/05/03 $ 8,292,962 200
COLSTRIP - SOUTH GRADE,CEMENT TREATED BASE,PLAN 07/07/03 $[ 8854520 $ 0 0 829,296
2148 029 000 01203 T MIX SURF.SEAL & COVER & Ml 11/18/04 $ 8,292,962 200 832,932
140 County: ROSEBUD KM  TBD $[ 8,190,688 $ 0 0| 99% 100%  99% 10.2 %
Claim Status: NONE ]
BR 566-1(5)4 MARTIN CONSTRUCTION INC. S] 00566 | [M]  12/29/03 $ 293,933 60
BRIDGE CR-7 KM SW ASHLAND REPLACE TIMBER STRUCTURE WITH 04/28/04 $[ 377,106 $ 0 0 35,272
4237 005 000 01C03 CULVERT.GRAVEL SURFACING Ml 10/14/04 $ 293,933 60 53,209
221 County: ROSEBUD KM  TBD $| 264,018 $ 0 0| 90% 151%  98% 20.2 %
Claim Status: NONE M
IM 94-3(58)85 PRINCE, INC 1700094 [[E]  04/05/04 $ 2,943,532 75
FORSYTH-EAST & WEST (WB) MILL,FILL,PLANT MIX BITUMINOUS 05/26/04 $] 3,365,901 $ 0 0 235,483
5147 058 000 17304 SURFACING,SEAL & COVER M TBD $ 2,943,532 75 348,869
181 County: ROSEBUD KM TBD $[ 2,805,601 $ 0 0| 95% 148% 121% 12.4 %
Claim Status: NONE 104 Mi
- $[ 11,530,427 | 33§
Project Mgr. Totals for : \ \ 407 \ ‘MARTIN, DOUGLAS \ .
[ 12,597,527 $| Q| q 9 1,100,051
e, Bt Project Mgr. Total Length: M $[ 11530427 33§ ¢ 1,235,019
KM $[ 11,260,307 $| 11,530,427 $| 1,100,051 | 98%| 112%| 104%[ 11%
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: 228-9478 | Cell Phone: S Email: ‘ rpisk@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 99-1(7)18 RIVERSIDE CONTRACTING, INC. P[ 00099 [[E]  03/08/04 $ 1,348,345 90
29 KM NORTH OF MALTA - NORTH LEVELING,PLANT MIX SURFACING O 05/20/04 8] 1,282,36§ $ 0 0 $ 107,868
4833 007 000 02204 VERLAY,SEAL & COVER M TBD $ 1,348,345 90 $ 152,569
181 County: PHILLIPS KM TBD $] 1,256,675 % 0 0| 93% 141%  87% 12.1 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 47 of 64

| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NHTSA 0002(393) H L CONSTRUCTION [ ] 10/06/03 $ 1,699,692 150
D4-NON-INTERSTATE GUARDRAIL GRUARDRAIL & BRIDGE RAIL |:| 03/11/04 $ $ 173,378 15 254,954
3457 393 000 04903 [ 1w TBD $ 1,873,069 165 241,204
310 County: VARIES [ ]km  TBD $] 1414246 $ 0 0| 8% 95%  81% 17.1%
Claim Status: NONE [ Im
NH 1-9(38)573 E.H. OFTEDAL AND SONS, INC. [ ] ov/ooio4 $ 7,011,759 150
OSWEGO -E & W PULVERIZATION,WIDING,CEMENT TR [ ] 08/16/04 $[ 7,040,269 $ 0 0 $ 560,941
2147 038 000 06B03 EATED BASE COURSE,RESURFACE,GU [ Iwm TBD $ 7,011,759 150 331,883
150 County: VALLEY [ ]km TBD $| 1,408,628 $ 0 0| 20% 59%  11% 23.6%
Claim Status: NONE [ 1w
NH 0002(505) LSC,INC. [ ] 09/26/02 $ 802,509 75
D4 CULVERTS - NORTH DRAINAGE IMPROVEMENTS [ ] 04/21/03 $[ 770078 s 0 0 $ 96,301
3910 505 000 09702 [ ]wm  06/04/04 $ 802,509 75 134,457
141 County: VARIES [ ]KM 09/27/04 $[ 797,930 $ 849,658 135945 | 94% 99% 129% 16.9 %
Claim Status: NONE [ 1w
- $[ 10,862,309 | 46§
Project Mgr. Totals for :\ \ 402 \ ‘PISK, RANDAL \ .
[ 11,208,507 $| 173378 [ 19 ¢ 1,020,064
e, Bt Project Mgr. Total Length: M $[ 11035683 [ 480 9§ 860,113
KM $ 4,877,479 $[ 10,909,454 $| 1,059,708 | 45%| 81%| 68%[ 17.6%
Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: @ Cell Phone: S Email: ‘ drude@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 2-2(29)84 PRINCE, INC P 00002 | [E]  03/07/05 $  1,915392 60
BAKER - EAST COLD MILLING,PLANT MIX BIT.SUR TBD $ 1,721,130 $ 0 0 $ 191,539
4835 029 000 02205 FACING,SEAL & COVER & GUARDRAI M TBD $  1,915392 60 $ 6,296
181 County: FALLON KM TBD $f 0s 0 0| 0% 3% NA N/A
Claim Status: NONE mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 25- APR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 48 of 64
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: 233-3612 | Cell Phone: S Email: ‘ drude@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 27-2(16)36 PRINCE, INC | | 05/27/04 $ 2111111 60
BAKER - NORTH DIGOUTS,LEVELING,PLANT MIX BIT [ ] 07/27/04 $[ 2,002,489 $ 0 0 168,889
4836 016 000 02504 UMNOUS SURFACING,OVERLAY & SEA [ 1w TBD $ 2,111,111 60 $ 190,455
181 County: FALLON [ ]km  TBD $ 1876423 % 0 $ 0| 89% 113%  77% 10.1%
Claim Status: NONE [ Im
STPS 323-1(16)25 FROST CONSTRUCTION CO. S] 00323 [ [E]  07/09/04 $ 6,069,968 140
40 KM S OF EKALAKA-SOUTH GRADING & GRAVEL SURFACING 08/24/04 $[ 5254740 $ - 32,340 18 546,297
4138 016 000 03504 M TBD $ 6,037,628 158 $ 385,902
140 County: CARTER KM  TBD $[ 1,796,772 $ 0 $ 0| 30% 71%  39% 215%
Claim Status: ACTIVE M
NH 23-1(27)33 F RIVERSIDE CONTRACTING, INC. P[ 00023 J[E]  11/07/02 $ 12,542,543 240
VOLBORG -NORTH AND SOUTH GRD,GRVL,PL MIX SURF,SEAL & CO 02/03/03 $[ 13,788,907 $ 155,070 0 1,003,403
1514 027 000 12902 VER,PRESTRESSED CONCRETE BEAM Ml 09/11/04 $ 12,697,613 240 758,871
140 County: CUSTER KM TBD $[ 12,727,084 $ 12,711,997 1,003,402 | 100% 76%  86% 6 %
Claim Status: NONE M
- $[ 22,639,014 | 509
Project Mgr. Totals for :\ \ 408 \ ‘RUDE, DWAYNE \ .
[ 22,767,262 $| 122,730 [ 18 ¢ 1,910,124
e, Bt Project Mgr. Total Length: M $[ 22,761,744 51§ ¢ 1,341,524
KM $[ 16,400,279 $| 22,808,468 $| 1,910,127 | 72%| 70%| 61%| 82%
Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: @ Cell Phone: S Email: ‘ jslaska@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 51-3(3)60 WICKENS CONSTRUCTION, INC. P[ 00051 J[E]  12/29/03 $ 7,135,189 180
SIDNEY-WEST PLANT MIX SURFACING OVERLAY,WI 03/29/04 $] 8,047,019 $ 0 0 $ 713,519
2151 003 000 03C03 DENING,SEAL & COVER M TBD $ 7,135,189 180 $ 682,337
140 County: RICHLAND KM TBD $[  4821,953 $ 0 $ 0| 68% 96%  74% 14.2 9%
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 25- APR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 49 of 64
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 411 HSLASKA, JIM ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ jslaska@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 253-1(9)23 E.H. OFTEDAL AND SONS, INC. S| 00253 [ [E]  03/07/05 $ 9,715,157 200
37 KM NW OF TERRY - NORTH GRADING,GRAVEL & PLANT MIX BIT TBD $[ 8598633 $ 0 0 777,213
2824 009 000 05205 .SURFACING M TBD $ 9,715,157 200 43,704
140 County: PRAIRIE KM TBD $f  Gs 0 0| 0% 6% NA N/A
Claim Status: NONE ]
SFCI 94-6(46)218 PRINCE, INC 1700094 [ [E]  09/26/02 $ 5,982,599 90
4 KM EAST OF GLENDIVE - EAST PLANT MIX OVERLAY,SEAL & COVER 07/21/03 $[ 6162657 $ 81,958 0 418,782
4107 046 000 07902 Ml 08/17/04 $ 6,064,557 90 251,743
MENGEL-RAY 345-8212 181 County: DAWSON KM 11/15/04 $] 6,004,534 $ 0 0| 100% 60% 124% 4.2 %
Claim Status: NONE Mi
STPS 335-1(14)0 PRINCE, INC S] 00335 [E]  04/05/04 $ 1282411 60
GLENDIVE - SOUTH LEVELING,PLANT MIX OVERLAY,SEA 05/25/04 $[ 1,088,989 $ 0 0 102,593
5161 014 000 10304 L & COVER Ml 08/18/04 $ 1,282,411 60 76,309
181 County: DAWSON KM 12/21/04 $ 1114644 3 0 0| 87% 74%  80% 6.8 %
Claim Status: NONE M
- $[ 24115356 | 53Q
Project Mgr. Totals for :\ \ 411 \ ‘SLASKA, JIM \ .
[ 23,897,297 $| 81,958 | q 9 2,012,107
e, Bt Project Mgr. Total Length: M $[ 24197314 530 9§ 1,054,093
KM $[ 11,941,133 $| 24,115,356 $| 2,012,107 | 50%| 52%| 55%| 8.8%
Project Mgr.‘ 410 ‘ ‘SWANSON, ROBERT E. ‘ Work Phone: @ Cell Phone: S Email: ‘ roswanson@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPE 23-2(24)76 F E.H. OFTEDAL AND SONS, INC. P[ 00023 [[E]  09/26/02 $ 16,306,928 220
BROADUS - EAST GRD,A GRVL OR CEMENT BASE COAR 11/14/02 $[ 15,612,035 $ 505,244 4 $ 1,304,554
1517 024 000 01702 SE,PL.MIX OVERLAY,SEAL & COVER Ml 11/11/04 $ 16,812,172 224 $ 1,263,652
140 County: POWDER RIVER KM TBD $[ 16,852,203 $ PENDING $ PENDING | 103% 97%  96% 7.5 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 25- APR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 50 of 64
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 410 ‘ ‘SWANSON, ROBERT E. ‘ Work Phone: 436-2704 | Cell Phone: S Email: ‘ roswanson@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 37-3(11)85 WICKENS CONSTRUCTION, INC. P[ 00037 [ [E]  02/07/05 $ 11,733,455 180
EPSIE-E& W GRADE,GRAVEL,PLANT MIX BITUMIN 03/17/05 $[ 10,071,559 $ 0 0 938,676
2149 011 000 02105 OUS SURF,DRAINAGE,FENCE,SEEDIN M TBD $ 11,733,455 180 169,260
140 County: POWDER RIVER KM TBD $[ 898,946 $ 0 0| 8% 18% NIA 18.8 %
Claim Status: NONE M
MT 323-1(22)60 PRINCE, INC S 00323 [ [E]  10/13/04 $ 2,877,140 60
ALZADA - NORTH (PHASE II) GRAVEL,PLANT MIX BITUM SURFACI 02/02/05 $[ 3,126,966 $ 0 0 230,171
4138 022 000 04904 NG,SEAL & COVER M TBD $ 2,877,140 60 97,937
160 County: CARTER KM TBD $] 1,184,590 $ 0 0| 41% 43% N/A 8.3 %
Claim Status: NONE Mi
: $[ 30,917,523 | 46Q
Project Mgr. Totals for :\ \ 410 \ ‘SWANSON, ROBERT E. \ ]
| 28,810,560 $| 505,244 | 4 3 2,473,401
PUEL ERE Project Mgr. Total Length: M $[ 31422767 464 9 1,530,849
KM $[ 18,935,739 $| 30,917,523 $| 2,473,401 | 61%| 62%| 46%| 8.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 51 of 64

| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
District Total Length: Cont Total Amt ch ord CE Cost
KM ont. otal Amt. ng. Lrd. OS5 1 cN. CE.  Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 160,533,314 | 4,350
$[ 158,454,891 $| 2,23520§ | 81 $[ 14,307,844
$[ 162,768,512 | 4,431 $[ 11,025,696
$[ 106,329,237 $[ 162,097,173 $[  15101,320 | 66% 73%[ 64% 10.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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[ VONTANA

DEPARTMVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

Page 52 of 64

MCMSR009

‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘ Work Phone: 657-0259 | Cell Phone: | 670-3734 Email: ‘

pebergen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPHS 532-1(4)12 J & S CONSTRUCTION INC. S] 00532 [[E]  09/06/02 $ 118,008 30

SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 $[ 121638 $ - 910 0o 3 11,801

3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 % 53,544
310 County: YELLOWSTONE KM 10/06/04 $[ 131,743 s 136,740 $ 54696 | 96% 98%  40% 40.6 %
Claim Status: NONE ]

NH 4-1(23)0 F CENTURY COMPANIES, INC. P 00004 [ [E]  12/19/00 $ 6,409,592 200

WARREN - NORTH & SOUTH GRADING,AGG SURF,PL MIX BIT SU [ ¢ 03/05/01 $[ 7,351,609 $ 708,002 25 % 769,151

1423 023 000 02800 RF,COLD IN-PLACE RECYCLE, Ml 10/15/04 $ 7,117,594 225  $ 951,314
140 County: CARBON KM  TBD $[ 7,332,756 $ PENDING $ PENDING | 114% 124%  95% 13 %
Claim Status: NONE M

STPU-NH-STPP-STPS 0002(710) ACE ELECTRIC INC [ ] 02/07/05 $ 493,926 45

2001 - D5 - ELECTRICAL UPGRADE OF VARIOUS ELECTRICAL [ ] 03/15/05 $[ 615053 % 0 0 49,393

4588 710 000 03105 SYSTEMS [ Im TBD $ 493,926 45 24,261
410 County: YELLOWSTONE [ ]kM  TBD $[ 46,000 $ 0 0| 9% 49% NA  52.7%
Claim Status: NONE [ 1w

BR 420-1(4)0 BULLOCK CONTRACTING S[ 00420 [ [E]  07/09/04 $ 183,304 45

SHEEP CREEK - ABSAROKEE REPLACEMENT OF A BRIDGE WITH A [ 2 10/19/04 s 127,924 8 24,314 6 18,330

3435 004 000 05B03 BOX CULVERT [ gwm TBD $ 207,618 51 55,553
222 County: STILLWATER [ 0K TBD $[ 205367 $ 202,978 64,953 | 101% 86%  35% 27.1 %
Claim Status: NONE [ 2m

STPP 78-2(20)33 COP CONSTRUCTION L.L.C. P] 00078 | [E]  10/06/03 $ 2,794,526 140

WOODARD AVENUE - ABSAROKEE GRADE,GRAVEL,PLANT MIX SURFACI 03/02/04 $[ 2,424,407 $ 340,752 15 % 223,562

4380 020 000 06803 NG,SIDEWALK,WATERLINE REPLACEM 58 Ml 11/29/04 $ 3135278 155  $ 394,021
130 County: STILLWATER KM TBD $[_ 3315919 $ PENDING $ PENDING | 119% 176%  72% 11.9 %
Claim Status: NONE M

STPP 78-2(22)33 COP CONSTRUCTION L.L.C. P[ 00078 [ [E]  10/06/03 $ 210,714 140

LIGHTING - WOODARD AVENUE - AB ELECTRICAL IMPROVEMENTS 03/02/04 $[ 208,779 $ 0 0 $ 16,857

4380 022 000 06803 58 Ml 11/29/04 $ 210,714 140 % 17,945
130 County: STILLWATER KM  TBD $ 197,226 $ 0 0| 94% 106%  79% 9.1 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘ Work Phone: 657-0259 | Cell Phone: | 670-3734 Email: ‘

pebergen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for: || 06803 SL_soos24q | 14
$[ 2,633,185 | $] 340,753 [ 1§  §| 240,419
Proj. Count: $[ 3345992 [ 155 $[ 411,966
$[ 3,513,145 $| 3,005,240 $| 240,419 | 117%[ 170%[  72%| 11.7 %
STPP 14-5(16)196 WICKENS CONSTRUCTION, INC. P[ 00014 [ [E]  05/05/03 $ 10,099,238 220
MELSTONE-EAST & WEST GRADE,GRAVEL,PLANT MIX SURFACE 196. 06/26/03 $[ 9701519 $ 235,807 1 % 807,939
2152 016 000 11403 & SEAL & COVER Ml 03/30/05 $ 10,335,045 231 1,133,707
140 County: MUSSELSHELL KM TBD $] 10,248,067 $ 10,244,679 1,228,768 | 100% 92%  83% 11.1 %
Claim Status: NONE M
- $] 20,309,308 | 68Q
Project Mgr. Totals for :\ \ 501 \ ‘BERGEN, PERRY \ .
[ 20,550,923 3| 1,307,964 | 57 9 1,897,033
e CRE Project Mgr. Total Length: M $[ 21617273 [ 737 9§ 2,630,345
KM $[ 21,477,073 $| 20,493,154 $| 2,407,380 | 105% | 109%[ 74%[ 12.9%

Project Mgr.‘ 510 HFAVERO CRAIG

‘ Work Phone: 657-0273

Cell Phone: | 670-4059 Email: ‘

cfavero@state.mt.us ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCX-STPHS 56(54) EMPIRE SAND AND GRAVEL COMPANY X[ 56788 | [E]  08/30/04 $ 3,630,714 120
SAFETY IMPROVEMENTS - OLD US 3 GRADE,GRAVEL,DRNG,IRR STR,BRG [ 1 02/03/05 $] 4,264,853 % 0 0 399,379
4443 054 000 06404 RPL,PL MIX SURF,GRDRL,SIGN,PV M TBD $ 3,630,714 120 188,130
310 County: YELLOWSTONE KM TBD 8 4332243 0 0| 12% 47% NA 434 %
Claim Status: NONE M
SMP 0599(02) PURCELL CONSTRUCTION [ ] o07/13/01 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ 9 08/20/01 $[ 125063 $ 0 0 7,499
4731 002 000 10601 [ gwm  10418/01 $ 74,988 0 0
999 County: CARBON [ 0 KM 01/07/02 $[ 75083 % 0 0| 100% 0% N/A N/A
Claim Status: NONE [ ogwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 510 HFAVERO CRAIG

‘ Work Phone: 657-0273 | Cell Phone: | 670-4059 Email: ‘

cfavero@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 16-1(45)1 EMPIRE SAND AND GRAVEL COMPANY P[ 00016 | [E]  03/08/04 $ 1,732,222 60
MAIN ST - BILLINGS HTS COLD MILLING,PLANT MIX BITUMIN 05/04/04 $[ 1,593,783 $ 0 0 $ 138,578
4367 045 000 13204 OUS SURFACING,ADA RAMPS,ELECTR M TBD $ 1,732,222 60 $ 341,887
181 County: YELLOWSTONE KM TBD $] 182338§% 1,858,965 $ 353,203 | 98% 97% 122% 18.8 %
Claim Status: NONE M
CM 1012(3) EMPIRE SAND AND GRAVEL COMPANY U] 01012 [ [E]  05/27/04 $ 438,389 30
WICKS-GOVERNORS TO MAIN-BILLIN  MILLING & BITUMINOUS PLANT MIX [ 9 08/09/04 $[ 419664 $ 0 0 $ 48,223
5168 003 000 13504 OVERLAY Ml 01/12/05 $ 438,389 30 70,922
181 County: YELLOWSTONE KM  TBD $[ 404,668 $ 0 0| 92% 147%  90% 17.5%
Claim Status: NONE Mi
CM 1029(2) EMPIRE SAND AND GRAVEL COMPANY U] 01029 [ [E]  05/27/04 $ 407,011 30
6TH AVE.N.-N.7TH TO N. 27TH-BI MILLING & BITUMINOUS PLANT MIX 328 08/09/04 $[ 38779743 0 0 $ 44,771
5169 002 000 13504 OVERLAY Ml 01/12/05 $ 407,011 30 80,600
181 County: YELLOWSTONE KM TBD $[ 406,071 $ 407,011 89,542 | 100% 90%  90% 19.8 %
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 13504 ‘ s sisdod [ 3
$[ 797,638 | 9§ 0 | q 3 92,994
Proj. Count: $[ 845400 [ 39 $[ 151523
$| 810,739 3| 845,400 $| 137,765 [ 96%| 110%[ 90%[ 18.7 %
- $] 6,283,324 [ 210
Project Mgr. Totals for :\ \ 510 \ ‘FAVERO CRAIG \ .
[ 6,781,338 $| Q| q 3 638,450
e, Bt Project Mgr. Total Length: M $[ 6283324 210 9| 681,539
KM s 3142431$[ 6,410,067 3| 807,846 | 49| 76|  48%[ 21.7%
Project Mgr.‘ 506 ‘ ‘GOLOB/STUDEBAKER-LEW ‘ Work Phone: @ Cell Phone: S Email: ‘ kgolob@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 HGOLOB/STUDEBAKER-LEW ‘Work Phone: | 538-1321 | Cell Phone: S Email: \ kgolob@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-5(27)159 CENTURY COMPANIES, INC. P] 00057 [[E]  04/29/04 $ 2,001,308 120
MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI 06/14/04 $[ 2,153,989 $ - 700 0 300,196
2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ gm TBD $ 2,000,608 120 269,199
111 County: GARFIELD [ 0GKM  TBD $] 1,660,863 $ 0 0| 83% 90%  88% 16.2 %
Claim Status: NONE M
NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P[ 00057 [ [E]  11/15/04 $ 469,286 60
CULVERTS-MOSBY EAST CULVERT REPLACEMENT TBD $[ 419804 $ 0 0 61,007
4728 030 000 05804 M TBD $ 469,286 60 15,505
141 County: GARFIELD KM  TBD $[ 46938 0 0| 1% 25% N/A  330.4%
Claim Status: NONE M
STPP 14-5(18)189 M K WEEDEN CONSTRUCTION, INC. [ ] 09/26/02 $ 7,841,903 180
MUSSELSHELL E & W GRADING,GRAVEL & PLANT MIX SUR [ ] 11/25/02 $] 7998888 $ 285,898 7 784,190
1302 018 000 07702 FACING [ ]wm  12/01/04 $ 8,127,801 187 1,115,249
140 County: MUSSELSHELL [ kv  TBD $[ 8129843 % 8,154,909 1,159,315 | 100% 96%  89% 13.7 %
Claim Status: NONE [ 1w
- $[ 10,312,497 | 36Q
Project Mgr. Totals for :\ \ 506 \ ‘GOLOB/STUDEBAKER-LEW \ .
[ 10,572,680 $| 285,198 | 7 8 1,145,393
e, Bt Project Mgr. Total Length: M $[ 10597695 [ 367 9§ 1,399,953
KM $[ 9,795,394 $| 10,625,503 $| 1520518 | 92%| 92%| 74%[ 14.3%
Project Mgr.‘ 502 ‘ ‘MORK/STUDEBAKER-BLGS ‘ Work Phone: @ Cell Phone: Email: ‘ rstudebaker@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 311-1(1)0 CENTURY COMPANIES, INC. S[ 00311 [ [E|]  04/07/03 $ 682,307 60
HYSHAM INTERCHANGE - WEST OVERLAY,LEVELING,SEAL & COVER 07/14/03 8 6996413 0 0 $ 54,585
4384 001 000 01303 Ml 07/02/04 $ 682,307 60 % 44,763
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE,TRI KM 01/12/05 $[ 669,840 $ 0 0| 98% 82% 70% 6.7 %
Claim Status: NONE mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 ‘ ‘MORK/STUDEBAKER-BLGS ‘ Work Phone: 657-0273 | Cell Phone: | 670-4062 Email: ‘ rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 310-1(1)0 CENTURY COMPANIES, INC. S 00310 [ [E]  04/07/03 $ 252,404 60
CUSTER-NORTH PLANT MIX BITUMINOUS SURFACE O [ ¢ 07/14/03 $[ 233500 % - 26,257 0o 25,240
4596 001 000 01303 VERLAY & SEAL & COVER Ml 07/02/04 $ 226,147 60 % 38,747
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE,TRI KM  01/12/05 8 247213 % 0 $ 0| 98% 154%  70% 15.7 %
Claim Status: NONE M
Contract Totals for: || 01303 | 3 sy [ o
[ 933141 |$[ - 26,257 | q g 79,825
Proj. Count: s 008454 [ 60 83,510
$| 917,053 $| 934,711 $| 79,829 | 98%| 105%| 70%[ 9.1 Y
NH 14-4(19)138 JTL GROUP, INC.-BILLINGS P[ 00014 [ [E]  03/08/04 $ 933,099 60
LAVINA - WEST DIGOUT,PLANT MIX OVERLAY,SEAL 05/12/04 $[ 9327243 0 0o 3 93,310
4842 019 000 03204 & COVER Ml 09/11/04 $ 933,099 60 $ 97,557
181 County: GOLDEN VALLEY KM TBD $] 993,083 $ 993,084 $ 119,170 | 100% 82%  82% 9.8 %
Claim Status: NONE M
NH-IM-STPU 0002(644) MONTANA LINES, INC [ ] 04729004 $ 178,569 60
TRUCK ROUTE SIGNS - BILLINGS SIGNING & ELECTRICAL [ ] 09/13/04 $] 146334 s 0 0o s 26,785
4575 644 000 03B03 [ Im TBD $ 178,569 60 $ 33,589
411 County: YELLOWSTONE [ JkMm TBD $ 129,669 $ PENDING $ PENDING 73% 125%  92% 25.9 %
Claim Status: NONE [ 1w
NH-STPP 0002(709) MONTANA LINES, INC [ | 04r29/04 $ 277,007 60
D5 - SIGNAL UPGRADES SIGNING,ELECTRICAL, SIDEWALK & [ ] 09/13/04 $[ 271,893 $ 0 0o % 41,551
4913 709 000 03B03 OTHER IMPROVEMENTS [ Iwm TBD $ 277,007 60 % 64,061
410 County: STATEWIDE [ Jxkm TBD $[__ 260,234 $ PENDING $ PENDING | 94% 154%  92% 24.6 %
Claim Status: NONE [ Im
Contract Totals for: || 03B03 | . S__4ss579 [ o
[ 418,227 ] §| 9 | q 68,336
Proj. Count: $[ 455576 [ 60 8| 97,650
$| 389,903 $| 455,576 $| 68,33 | 86%| 143%| 92%[ 25 Y
BR 9005(24) SLETTEN CONSTRUCTION CO X] 05129 [ [E]  02/09/04 $ 1,226,635 120
CLARKS FORK - SOUTH OF BELFRY GRADING,STRUCTURE REMOVEL,BRID 03/31/04 $[ 1,298,150 $ 0 0o 3 183,995
3920 024 000 05104 GE,PMBS & GUARDRAIL [ gm TBD $ 1,226,635 120 $ 250,892
221 County: CARBON [ dkKv  TBD 8  1217,293$ 1,250,541 $ 275119 | 97% 91%  96% 20.6 %
Claim Status: NONE [ 2m

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 \ ‘MORK/STUDEBAKER-BLGS

‘ Work Phone: 657-0273 | Cell Phone: | 670-4062 Email: ‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9048(11) EDWARD T COPPS CONST. L| 48132 M 03/16/00 $ 823,782 150
STILLWATER RIVER-N.E. OF ABSAR GR.,AGG.APPROACHES,PRESTRESSED [ 1 04/05/00 $[ 1,183,040 $ 90,578 13 123,567
2295 011 000 08699 CONCRETE BEAM BRIDGE [ owm 031802 $ 914,360 163 202,131
221 County: STILLWATER [ 0GKM  TBD $[ 945603 $ 1,084,320 162,648 | 87% 124%  98% 21.4 %
Claim Status: NONE [ am
Project Mgr. Totals for : \ \ 502 \ ‘MORK/STUDEBAKER-BLGS \ S___a37a80§ 450
$[ 4,765,283 $| 64321 [ 13 $ 549,033
RIS (U Project Mgr. Total Length: M $| 4438124 [ 463 §| 731,740
KM $[ 4,462,935 $| 4,718,233 $| 705,099 | 95%| 104%[  91%| 16.4%
Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: 665-2774 | Cell Phone: Email: ‘ jmuhlbeier @state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 310-2(5)27 WICKENS CONSTRUCTION, INC. S| 00310 \5 08/02/04 $ 2,828,283 120
MUSSELSHELL CO LINE - NW GRADING,GRAVEL & PLANT MIX SUR 08/26/04 $[ 2,590,267 $ - 627 0 282,828
2974 005 000 09704 FACING MI TBD $ 2,827,656 120 199,876
140 County: YELLOWSTONE,MU KM TBD $ 1636116 $ 0 0| 58% 71% 40% 12.2 %
Claim Status: NONE M
BR 9002(31) SLETTEN CONSTRUCTION CO X| 02202 \5 10/06/03 $ 750,662 120
PASS CREEK-2 KM SW OF WYOLA PRESTRESSED BEAM BRIDGE & GRAD [ 4 03/30/04 $[ 698,159 $ 0 0 112,599
4159 031 000 17303 ING,AGGREGATE,PLANT MIX SURFAC [ 2 wm  11/26/04 $ 750,662 120 101,414
221 County: BIG HORN KM TBD $] 667,483 $ 0 0| 89% 90%  96% 15.29%
Claim Status: NONE [ §m
NH 37-1(23)0 E.H. OFTEDAL AND SONS, INC. P] 00037 [ [E]  06/02/03 $ 15,196,471 200
BATTLEFIELD-EAST SURF RECON,GRD,AGG SUBBASE,CEM [ ¢ 03/15/04 $] 13,107,363 $  -1,472,075 -32 1,291,700
4063 023 000 24403 ENT TRTD BASE,PL MIX BIT SURF MI TBD $ 13,724,396 168 1,348,819
150 County: BIG HORN KM TBD $[ 12,501,948 $ 0 0| 82% 104%  80% 10.8 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: 665-2774 | Cell Phone: Email: ‘ jmuhlbeier @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
- $[ 18775416 | 44q
Project Mgr. Totals for : \ \ 505 \ ‘MUHLBEIER, JAY \ .
[ 16,395,783 $| - 1,472,703 |- 32 3 1,687,127
e Project Mgr. Total Length: M $[ 17,302,714 [ 408 1,650,109
KM $[ 14,805,546 $| 18,775,414 $ 1,687,127 | 79%| 98%| 73%[ 11.1%
Project Mgr.‘ 504 ‘ ‘SANDINE DON ‘ Work Phone: 657-0261 | Cell Phone: Email: ‘ dsloe@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-3(16)99 RIVERSIDE CONTRACTING, INC. P[ 00014 [ [E]  08/02/04 $ 979,979 90
SECOND STREET - HARLOWTON COLD MILLING,PLANT MIX SURFACI 08/30/04 $[ 909,203 $ 0 0 117,597
4373 016 000 03704 NG OVERLAY,SEAL & COVER,SIDEWA M TBD $ 979,979 2 181,075
180 County: WHEATLAND KM TBD $[ 818303 $ 0 0| 84% 154% 56% 22.1 %
Claim Status: NONE MI
STPP 43-1(21)21 M K WEEDEN CONSTRUCTION, INC. P[ 00043 [[E] 12/13/04 $ 494,643 45
SLIDE REPAIR - NE OF HILGER SLOPE STABILIZATION,TRENCH EXC 02/16/05 $[ 857,114 % 30,831 3 74,197
4378 021 000 06C04 AVATION,STEPPED SLOPE EMBANKME 568 M TBD $ 525,474 48 68,409
310 County: FERGUS 916 KM TBD $[ 102,913 s 0 0| 21% 92% N/A 66.5 %
Claim Status: NONE ]
SFCS 381-1(5)0 EMPIRE SAND AND GRAVEL COMPANY S[ 00381 ] [E]  02/07/05 $ 462,264 40
JCT US 12 - SOUTH COLD MILLING,PLANT MIX SURFACI [ ¢ TBD $[ 675911 $ 9,110 0 60,094
5203 005 000 11105 NG,SEAL & COVER & PAVEMENT MAR M TBD $ 471,374 40 4,702
KRINGS-DAMIAN 444-6225 181 County: MUSSELSHELL KM TBD ${ 46233 0 0| 1% 8% NA  101.7%
Claim Status: NONE Mi
SFCS 419-1(11)0 RIVERSIDE CONTRACTING, INC. S[ 00419 [ [E]  02/07/05 $ 448,095 30
JCT MT 78 - SOUTHWEST CRACK SEALING,SEAL & COVER & P [0 TBD $[ 509361 % 0 0 53,771
5183 011 000 13105 AVEMENT MARKINGS M TBD $ 448,095 30 4,785
KRINGS-DAMIAN 444-6225 183 County: STILLWATER KM TBD $[ 448ls 0 0 1% 9% NA  106.8%
Claim Status: NONE mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 HSANDINE DON

‘ Work Phone: 657-0261 | Cell Phone: | 670-3738 Email: ‘

dsloe@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :\ \ 504 \ ‘SANDINE DON \ . s 23sase] | 20
[ 2,951,588 9 39,941 | ] 305,659
Proj. Count: [ 4 ] Project Mgr. Total Length: M $| 2424923 [ 20§ 9| 258,97]]
KM $| 930,319 $| 2,384,981 $| 305,659 | 39%[ 85%|  24% 27.8%
Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: 657-0271 | Cell Phone: Email: ‘ tshupak@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM-STPU 6904(1) J & S CONSTRUCTION INC. U] 06904 [ [E]  04/07/05 $ 241,274 45
MAIN ST IMPROVEMENTS - LAUREL SIDEWALKS,CURB & GUTTER,PLANT [ @ TBD $[ 249184 $ 0 0o % 33,778
4464 001 000 05C04 MIX BITUMINOUS SURFACING,DRAIN M TBD $ 241,274 45 0
NORDHAGEN-BLAIR 444-9128 310 County: YELLOWSTONE KM TBD $f 0Js 0 0 0% 0% N/A N/A
Claim Status: NONE MI
IM 90-7(75)360 SCHELLINGER CONST CO.,INC. 1100090 [ [E] 07/07/03 $ 8,322,646 140
DEHART-EAST & WEST GRADING,GRAVEL,PLANT MIX SURFA 360 08/04/03 $[_ 8,690,235 $ 66,820 3 % 832,265
3439 075 000 07603 CING AND DIGOUTS [ 4w 1007/04 $ 8,389,466 143 $ 606,411
140 County: SWEET GRASS KM TBD $[_ 8465175 $ PENDING $ PENDING | 102% 73%  97% 7.2 %
Claim Status: NONE ]
CM 6901(3) JTL GROUP, INC.-BILLINGS U[ 06901 | [E] 11/15/04 $ 323,728 60
1ST AVE-MAIN TO 12TH-LAUREL COLD MILLING,PLANT MIX SURFACI [ 9 03/25/05 $[ 316,663 $ 0 0 48,559
5170 003 000 10704 NG OVERLAY,SEAL & COVER,ADA M TBD $ 323,728 60 7,652
181 County: YELLOWSTONE KM TBD ${ 3231% 0 0| 1% 16% N/A  236.4%
Claim Status: NONE M
STPX-STPS-BR-IM 56(50) BAINTER CONSTRUCTION, INC. [M]  10/13/04 $ 358,367 0
WAGNER PIT WETLANDS WETLANDS MITIGATION [ ] 12/06/04 8 443043 s 0 0 28,669
4645 050 000 12504 [ Im TBD $ 358,367 0 68,513
URBAN-LAWRENCE 444-6224 510 County: YELLOWSTONE [ ]km  TBD $[ 285594 $ 0 0| 80% 239% N/A 24 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘WorkPhone: 657-0271 | Cell Phone: | 670-4054 Email:‘

tshupak@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 81-1(12)36 UNITED RENTALS HWY TECH INC P[ 00081 | [E] 04/29/04 $ 83,082 30
2000-GUARDRAIL-35 KM E DENTON GUARDRAIL,FENCING & SIGNING 10/12/04 $[ 94097 $ 0 0 12,462
4709 012 000 13404 [ 3 wm 112304 $ 83,082 30 28,517
310 County: FERGUS 484 KM TBD $ 75031s 83,082 33233 | 90% 86%  23% 38 %
Claim Status: NONE M
- $] 9,329,097 [ 27§
Project Mgr. Totals for :\ \ 508 \ ‘SHUPAK,TOM \ ]
[ 9,793,218 3 66,820 | 3 g 955,733
Proj. Count: Project Mgr. Total Length: M 8| 9395917 [ 27§ 711,093
KM $[ 8,829,037 $| 9,329,097 $| 976,504 | 95%[ 73%|[ 53%| 8.1%

Project Mgr.‘ 509 \ ‘STUDEBAKER-HARLOWTON

\ Work Phone: 632-4236

Cell Phone: | 698-9721 Email: ‘

rstudebaker @state.mt.us ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP 43-1(24)15 CENTURY COMPANIES, INC. P] 00043 [[E]  04/05/04 $ 1125845 60

HILGER - EAST MILL,FILL,SEAL & COVER & PAVEM 07/20/04 $[ 1331350 $ 0 0 78,809

4377 024 000 02304 ENT MARKING Ml 10/04/04 $  1,125845 60 133,897
180 County: FERGUS KM 02/15/05 $ 1175100 $ 1,199,727 143,967 | 98% 93%  102% 11.4 %
Claim Status: NONE ]

STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P 00045 [ [E]  02/09/04 $ 8,801,013 180

13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 9§ 03/29/04 $[ 8409897 $ 1115282 17 880,101

1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED MI TBD $ 9,916,295 197 1,478,658
140 County: SWEET GRASS KM TBD 8] 9632369% 9,556,040 1,525,852 | 101% 97%  77% 15.4 %
Claim Status: NONE M

STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P 00045 [ [E]  02/09/04 $ 103,822 180

SWAMP CREEK APPROACH -6 KM NO GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102584 % 8,000 0 10,382

4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ gm TBD $ 111,822 180 20,241
140 County: SWEET GRASS [ OKM TBD $[ 97,990 $ 106,159 40,340 | 92% 50%  84% 20.7 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[25- APR- 05 |

District 5 - Billings |

[ VONTANA

DEPARTMVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

Page 61 of 64

MCMSR009

‘Project Mgr.‘ 509 \ ‘STUDEBAKER-HARLOWTON

‘WorkPhone: 632-4236 | Cell Phone: | 698-9721 Email:‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 02903 s__soodesy [ 169
$[ 8512476 ]$] 1123283 | 17  § 890,483
Proj. Count: $[ 10028117 [ 197  $[ 1,498,899
$[ 9,730,359 $| 9,662,199 $[ 1,566,193 | 101%[ 96%| 77%]| 15.4 %4
Project Mgr. Totals for :\ \ 509 \ ‘STUDEBAKER-HARLOWTON \ . S| 1003068f | 249
[ 9,843,828 9 1123283 [ 17 9 969,297
e Project Mgr. Total Length: M $[ 11153963 [ 257 1,632,794
KM $[ 10,905,459 $| 10,861,926 $| 1,710,159 | 100%| 95%| 83%[ 15%
Project Mgr.‘ 507 ‘ ‘TAYLOR, MIKE ‘ Work Phone: 657-0264 | Cell Phone: Email: ‘ mictaylor@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zlhlﬂ Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 568-1(13)0 SLETTEN CONSTRUCTION CO S 00568 | [E]  10/06/03 $ 2,634,549 180
BNRR-2 KM WEST OF POMPEY'S PIL CONCRETE PRESTRESSED BEAM STRU .024 11/19/03 $] 2483677 % 67,430 3 $ 316,146
4004 013 000 04103 CTURE & APPROACHES M TBD $ 2,701,979 83 % 353,940
221 County: YELLOWSTONE KM  TBD $[__ 2,588,750 $ PENDING $ PENDING 98% 112%  76% 13.7 %
Claim Status: NONE M
IM 94-1(64)23 SLETTEN CONSTRUCTION CO 1100094 [ [E]  10/06/03 $ 731,588 180
POMPEY'S PILLAR INTERCHANGE GRADING,GRAVEL & PLANT MIX BIT 11/19/03 $[ 832694 $ 0 0 $ 87,791
4574 064 000 04103 UMNIOUS SURFACING M TBD $ 731,588 180 190,691
310 County: YELLOWSTONE KM TBD $[ 612,299 $ 0 0| 84% 217%  77% 311%
Claim Status: NONE M
$[ 3366137 | 18Q
Contract Totals for : ‘ ‘ 04103 ‘ 3
[ 3,316,371 3 67,430 | 3§ 403,937
Proj. Count: $[ 3433567 | 183  $[ 544,631
$[ 3,201,049 $| 3,366,137 $| 403,937 | 95%[ 135%[  76%| 17 U
MT (008) COP CONSTRUCTION L.L.C. P[ 00028 [[E]  09/02/03 $ 496,721 0
SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1,084,159 $ 0 0 $ 59,607
4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0o 3 68,421
140 County: CARBON KM 09/27/04 8 441188 % 0 0| 89% 115% N/A 155 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 ‘ ‘TAYLOR, MIKE ‘ Work Phone: 657-0264 | Cell Phone: Email: ‘ mictaylor@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 306-1(11)1 FRONTIER-WEST, L.L.C. S 00306 | [E]  03/08/04 $ 656,039 100
KEYSER CR - 2 KM W COLUMBUS CONCRETE BEAM BRIDGE,GRADING A 04/05/04 $[ 730723 % 80,000 12 85,285
4244 011 000 09204 GGREGATE SURFACING,PLANT MIX M TBD $ 736,039 112 124,059
221 County: STILLWATER 108 KM TBD 8 721,727 % 747,926 142,106 | 96% 87%  96% 17.2 %
Claim Status: NONE M
BR 9002(30) EDWARD T COPPS CONST. X[ 02318 [ [E]  05/14/02 $ 396,112 75
FLY CREEK - 25KM WEST OF HARDI BRIDGE REPLACEMENT & APPROACH I 07/30/02 $[ 379410 $ 21,772 3 3 51,495
3994 030 000 14402 ROADWAY WORK [ gwm  1045/03 $ 417,884 78 114,631
221 County: BIG HORN [ dKM  TBD 8] 394,998 $ 422,982 143,814 | 93% 80% 121% 29 %
Claim Status: NONE [ &g m
SFCS 568-1(16)0 JTL GROUP, INC.-BILLINGS S[ 00568 | [E]  02/07/05 $ 126,571 30
POMPEYS PILLAR INTERCHANGE -W  PLANT MIX BITUMINOUS SURFACING TBD $[ 127863 % 0 0 $ 12,657
5184 016 000 16105 & SEAL & COVER 744 MI TBD $ 126,571 30 4,239
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE KM TBD $[ 1266% 0 0 1% 33% N/A  334.8%
Claim Status: NONE Mi
AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ ] 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ ¢ 07/08/02 $[ 59013 % 4,000 0o 3 11,773
4961 001 000 17502 [ oM 08/16/02 $ 82,489 30 3 0
999 County: YELLOWSTONE [ g KM 10/10/02 $[ 79078 0 0| 101% 0%  50% N/A
Claim Status: NONE [ gm
Project Mgr. Totals for :\ \ 507 \ [TAYLOR, MIKE \ . S| 5120069 | 419
[ 5697,536 $ 173203 [ 1§ $| 624,754
e Project Mgr. Total Length: M ] 5293274 [ 433 855,987
KM $[ 4,839,306 $| 5,238,826 $| 773,894 | 92| 111%[ 82%[ 17.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
District Total Length: Cont Total Amt Chng. Ord. CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 86,919,175 [ 3,279
$[ 87,352,169 3| 1,588,027 | 8§ $| 8,772,474
$[ 88,507,202 [ 3,361 $[ 10,552,527
$[ 79,187,504 $[ 88,837,203 $[ 10,984,185 | 89% | 96%[ 71%| 13.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Statewide Totals: Engineer  Award Amt.  Days PERCENTAGES
Estimate Chng. Ord. Cont. Days  Prog. CE
Proj. Count 238 State Total Length: Mi Cont Total Amt Chng. Ord CE Costs CN. CE. Time CE.
KM Pymts. Mod.C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 572,685,554 [ 17,090
$| 586,432,884 $| 14,612,623 | 753 $[ 55,796,280
$| 587,298,171 [ 17,843 $[ 50,671,659
$[ 423,288,550 $| 581,931,793 $[ 63,943,833 | 73w 79%| 65%| 12%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




